UNCLASSIFIED

Exhibit R-2, RDT&E Budget Item Justification: PB 2014 Navy

DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603512N: Carrier Systems Development

T All Prior FY 2014 | FY 2014 | Fy 2014 CostTo | Total
T Mill

COST ($ in Millions) Years | FY 2012 | FY2013*| Base | OCO™ | Total | FY2015 | FY 2016 | FY 2017 | FY 2018 |Complete Cost
Total Program Element 1,525.990 61.909| 108.871 83.902 - 83.902 49.195 50.881 47.344 46.022 |Continuing |Continuing
2208: CVN 21 800.971 27.168 36.673 31.638 - 31.638 37.297 40.833 40.650 39.234 |Continuing |Continuing
3216.: Tactical Support Center- 14.338 2.060 9.600 4.546 - 4.546 4.660 4.724 4.831 4.901 |Continuing |Continuing
Integration
4004: EMALS 694.848 30.995 60.861 43.003 - 43.003 2.443 2.507 0.000 0.000 0.000| 834.657
4005: In-Service Carrier 15.833 1.686 1.737 4.715 - 4.715 4.795 2.817 1.863 1.887 |Continuing |Continuing
Systems Development

MDAP/MAIS Code(s): 223

*FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
* The FY 2014 OCO Request will be submitted at a later date

A. Mission Description and Budget Item Justification

This Navy unique program addresses all technology areas associated with Navy/Marine Corps aircraft operations aboard ships. The program includes:

- (2208) - Development of ship hull, mechanical, propulsion, electrical, aviation, and combat support systems, subsystems and components to significantly improve
aircraft carrier affordability, manpower requirements, survivability, and operational capabilities, and to meet the requirements of existing and pending regulations and
statutes critical to the operation of existing and future aircraft carriers.

- (3216) - Development of block upgrades to the MH-60R sensor suite into the AN/SQQ-34 Aircraft Carrier Tactical Support Center (CV-TSC). The CV-TSC provides
increased situational awareness to the Carrier Strike Group (CSG) in support of force protection, primarily in the area of Anti Submarine Warfare (ASW). Through the

integration of

off-board sensors and signal, data and display processors, the AN/SQQ-34 is utilized in detecting, classifying, and localizing threats. An integrated element of the
Carrier Combat System, the AN/SQQ-34 supports the tactical deployment of embarked ASW and Surface Warfare (SUW) assets (S-3B until retirement, SH-60F
helicopter). This project provides the development and engineering foundation to refresh legacy AN/SQQ-34 systems on all Carriers and shore sites in support of Fleet
introduction and shipboard integration of the MH-60R Multi Mission Helicopter. Upgrades to legacy systems enable the exchange of sensor, tactical and imagery data
with the MH-60R initially, followed by incremental upgrades to support CVN air integration efforts.

- (4004) - Development of an advanced technology aircraft launch system in support of the CVN 78 Class design and construction schedule. The Electro Magnetic
Aircraft Launch System (EMALS) will replace the current steam catapult on CVN 78 Class ships. EMALS provides better control of applied forces, both peak and

transient dynamic, improved

reliability and maintainability, increased operational availability and reduced operator and maintainer workload.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2014 Navy

DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY

1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603512N: Carrier Systems Development

- (4005) - The In-Service Carrier Systems Development Demonstration and Validation program exploits available technologies to deliver an affordable, robust, operator-
friendly automation control environment for Navy Aircraft Carrier shipboard equipment. The program provides the system architecture, requirements/specification
development, technology selection, software development (including software baseline), as well as land-based and shipboard testing of new technologies to improve
shipboard operations and to reduce workload, manpower requirements, and Total Ownership Costs (TOC). A portion of this effort is classified with details available at a

higher classification level.

B. Program Change Summary ($ in Millions)

Previous President's Budget

Current President's Budget

Total Adjustments
» Congressional General Reductions
» Congressional Directed Reductions
» Congressional Rescissions
» Congressional Adds
» Congressional Directed Transfers
* Reprogrammings
* SBIR/STTR Transfer
* Program Adjustments
* Rate/Misc Adjustments

Change Summary Explanation

FY 2012 FY 2013
54.072 108.871
61.909 108.871

7.837 0.000
9.100 0.000
-1.263 0.000
0.000 0.000
0.000 0.000

67.139
83.902
16.763

17.486
-0.723

FY 2014 Base FY 2014 OCO

FY 2014 Total

67.139
83.902
16.763

17.486
-0.723

Cost: Added funding in FY 12 and FY 14 to properly price the EMALS effort. Added FY 14 funds to project 4005 (details available at higher classification level).
The FY 14 program for project 2208 was adjusted to properly phase program requirements with expenditures.
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Navy

DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
1319: Research, Development, Test & Evaluation, Navy PE 0603512N: Carrier Systems 2208: CVN 21
BA 4: Advanced Component Development & Prototypes (ACD&P) Development
T All Prior FY 2014 | FY 2014 | Fy 2014 CostTo | Total
T Mill

COST ($ in Millions) Years | FY 2012 | FY2013*| Base | OCO™ | Total | FY2015 | FY 2016 | FY 2017 | FY 2018 |Complete Cost
2208: CVN 21 800.971 27.168 36.673 31.638 - 31.638 37.297 40.833 40.650 39.234 Continuing |Continuing
Quantity of RDT&E Atrticles 0 0 0 0 0 0 0 0 0

*FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
* The FY 2014 OCO Request will be submitted at a later date

A. Mission Description and Budget Item Justification

support systems, such as the Integrated Digital Environment (IDE).

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)

This project provides for the development of aircraft carrier specific technologies, the infusion of the ship technology base into existing and future aircraft carriers, and
the potential realization of subsystem design capabilities not currently feasible. This project transitions the most promising technologies from the Navy technology base,
other government laboratories, and the private sector into specific advanced development efforts. All systems developed in this project have the potential to support
emerging requirements and other promising systems technologies for insertion into new aircraft carrier designs. The emphasis is directed toward developing ship

hull, mechanical, propulsion, electrical, aviation, warfare systems, and combat support systems, sub-systems and components to significantly improve aircraft carrier
affordability, manpower requirements, survivability, and operational capabilities and to meet the requirements of existing and pending regulations and statutes critical
to the operation of future aircraft carriers. This project also encompasses those tasks required to support CVN 78 procurement, including, but not limited to engineering
support, programmatic and program support, logistics support, modeling and simulation, test and evaluation, manpower and program related studies, and design

FY 2012

FY 2013

FY 2014

Title: CVN 78 Class Advanced Technology Design & Development
Articles:

Description: - CVN 78 Class Advanced Technology Design & Development: Continue development and transition of technologies
to support CVN 78 Class Key Performance Parameters (KPPs): maintain sortie generation rate, reductions in manpower, and
further recovery of weight and stability service life margins. Continue design activities to integrate the new technologies, such as
the new propulsion plant and Electromagnetic Aircraft Launch System into the ship.

FY 2012 Accomplishments:

Continued design, development and transition of key technologies to support CVN 21 (CVN 78 Class) Key Performance
Parameters (KPPs) which include sortie generation rate, reductions in manpower, and further recovery of weight and
stability service life margins. Continued design activities to integrate new technologies, such as the new propulsion plant and
Electromagnetic Aircraft Launch System into the ship.

Performed special studies and program management in support of warfare system integration and design. Identified risk
mitigation options for a post-delivery installation of warfare systems. Provided an analysis on the changes required to incorporate

22.954
0

31.673
0

21.333
0
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Navy

DATE: April 2013

BA 4: Advanced Component Development & Prototypes (ACD&P) Development

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
1319: Research, Development, Test & Evaluation, Navy PE 0603512N: Carrier Systems 2208: CVN 21

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)

FY 2012

FY 2013

FY 2014

new systems in the CVN 78 design. Provided structural assessments for possible relocations of antennas which currently have
interference issues with the Dual Band Radar (DBR) arrays. ldentified options to resolve DBR high power issues. Modified the
switchboard hardware design and software to provide the required ship signal interface. Located and provided impact for an
Information Assurance solution within existing design parameters. Tested common display within flexible infrastructure design
allowing for a single universal mounting option. Developed a Weapons System Explosive Safety Review Board (WSESRB)
strategy and path forward, in collaboration with NAVSEA to include completion of a weapon system safety gap analysis to
baseline the efforts and to identify shortfalls.

FY 2013 Plans:

Continue design, development and transition of key technologies to support CVN 21 (CVN 78 Class) Key Performance
Parameters (KPPs) which include sortie generation rate, reductions in manpower, and further recovery of weight and

stability service life margins. Continue design activities to integrate new technologies, such as the new propulsion plant and
Electromagnetic Aircraft Launch System into the ship. Continue existing studies and commence new studies required for
integrated warfare system and C4l design, integration, test and validation efforts. Develop and review Pre-Planned Product
Improvement (P3l) Technical Data Packages. Continue engineering and technical support of aircraft launch and recovery
systems. Develop ship integration side studies to support NAVSEA documented class baseline changes. Continue shipbuilder
system and cost engineering support to assess ship impacts from selected Engineering Change Requests (ECRs) and changes to
the GFE/CFE equipment split.

FY 2014 Plans:

Continue design, development and transition of key technologies to support CVN 21 (CVN 78 Class) Key Performance
Parameters (KPPs) which include sortie generation rate, reductions in manpower, and further recovery of weight and

stability service life margins. Continue design activities to integrate new technologies, such as the new propulsion plant and
Electromagnetic Aircraft Launch System into the ship. Continue existing studies and commence new studies required for
integrated warfare system and C4l design, integration, test and validation efforts. Develop and review Pre-Planned Product
Improvement (P3l) Technical Data Packages. Continue engineering and technical support of aircraft launch and recovery
systems. Develop ship integration side studies to support NAVSEA documented class baseline changes. Continue shipbuilder
system and cost engineering support to assess ship impacts from selected Engineering Change Requests (ECRs) and changes to
the GFE/CFE equipment split.

Title: CVN 21 - Test & Evaluation (T&E)
Articles:

Description: - CVN 21 - Test & Evaluation (T&E)

FY 2012 Accomplishments:

4.214

5.000

10.305
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Navy

DATE: April 2013

BA 4: Advanced Component Development & Prototypes (ACD&P) Development

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
1319: Research, Development, Test & Evaluation, Navy PE 0603512N: Carrier Systems 2208: CVN 21

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)

FY 2012

FY 2013

FY 2014

Continued to develop the Test and Evaluation Master Plan (TEMP) 1610, Rev C. Continued to collaboratively develop the
Commander, Operational Test and Evaluation (COTF) Integrated Evaluation Framework (IEF). Continued to map requirements
from the IEF to the test events in the TEMP 1610, Rev C. Continued to update and maintain the Overall Platform Integrated
Test Schedule (OP-ITS). Continued to co-chair the Integrated Coordination Team (ICT) efforts to optimize the pre- and post-
delivery tests & trials schedule, while identifying and mitigating testing risks. Continued to develop a Full Ship Shock Trial (FSST)
Alternative process, concentrating on the analysis of the LPD 19 Model and the comparison of its results with the LPD 19 FSST
data. Successfully completed the navigation system risk mitigation testing. Continued to execute Integrated Test-Phase 1 (IT-1),
which included: planning the IT-1 Operational Assessment (OA) 1 (formerly OT-B3); conducting the IT-1 OA1 Test Readiness
Review (TRR); completing sortie generation rate assessment (SGRA) 11; and setting up for land-based testing at the PEO C4l
Test Integration Facility (TIF), the NAVAIR Production Integration Facility (PIF) and the HII-NNS Platform Integration Center
(PIC). Continued the spiral development of the Virtual Carrier (VCVN) Model to increase operational fidelity that will support

the validation of the SGR key performance parameter (KPP) during Initial Operational Test & Evaluation (IOT&E). Commenced
development of the Test and Certification Plan (TCP), which will document the required pre- and post-delivery special tests and
certifications, the applicable references and the supporting activities.

FY 2013 Plans:

Complete development of the TEMP 1610, Rev C and route for signature. Complete development of the TCP. Continue

updating and maintaining the OP-ITS. Continue to co-chair the ICT, focusing on pre- and post-launch activities. Continue

the FSST Alternative process development. Complete IT-1, which includes completing the IT-1 OA 1 (formerly OT-B3) and
producing the IT-1 OA Report (IT-1 OAR1). Commence IT-Phase 2, which includes: (1) completing the IT-1 Developmental Test
Report (IT-1 DT RPT); PEO C4l TIF testing; and SGRA 12; (2) continuing NAVAIR PIF testing; HII-NNS PIC testing; and spiral
development of the VCVN Model to increase operational fidelity that will support the validation of the SGR KPP during IOT&E; and
(3) commencing Dual Band Radar (DBR) land-based testing; SGRA 13; and Information Assurance (lA) testing on Contractor-
Furnished Equipment (CFE) during PIC testing.

FY 2014 Plans:

Continue updating and maintaining the OP-ITS. Continue to co-chair the ICT, focusing on post-launch activities. Complete

the FSST Alternative process development and conduct the FSST Alternative Process Gate Review to gain acceptance of the
Process as a technically-feasible and cost-effective alternative to a traditional FSST. Continue IT-Phase 2, which includes: (1)
completing IT-2 OA 1; IT-2 OA Report (IT-2 OAR1); SGRA 13; and NAVAIR PIF testing; (2) continuing DBR land-based testing;
HII-NNS PIC testing; IA testing on CFE during PIC testing; and spiral development of the VCVN Model to increase operational
fidelity that will support the validation of the SGR KPP during IOT&E; and (3) commencing the Radiation Hazard (RADHAZ)
assessment; and the Steering Gear industrial testing.

Accomplishments/Planned Programs Subtotals

27.168

36.673

31.638
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UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
1319: Research, Development, Test & Evaluation, Navy PE 0603512N: Carrier Systems 2208: CVN 21
BA 4: Advanced Component Development & Prototypes (ACD&P) Development
C. Other Program Funding Summary ($ in Millions)
FY 2014 FY 2014 FY 2014 Cost To

Line Item FY 2012 FY 2013 Base (0] 0]0) Total FY 2015 FY 2016 FY 2017 FY 2018 Complete Total Cost
+ RDTEN/0604567N: Project Units 20.325 13.862 15.572 15.572 20.365 21.315 22.885 20.140 Continuing Continuing
3179, 4007
+ RDTEN/0603570N: Propulsion 65.808 62.020 57.499 57.499 56.693 0.000 0.000 0.000 0.000 1,526.874
Plant Development (PU 2692)
* SCN/2001: Carrier Replacement 554.798 608.195  944.866 944.866 1,834.072 1,918.441 2,539.826 2,954.419 Continuing Continuing
Program
» SCN/5300: Completion of Prior 0.000 0.000  588.100 588.100  729.000 0.000 0.000 0.000 0.000 1,317.100
Year Shipbuilding Programs
Remarks

D. Acquisition Strategy
The CVN 78 is the first ship of the CVN 78 Class of aircraft carriers designed to replace USS ENTERPRISE and the ships of the NIMITZ Class. The CVN 78 will
feature a new nuclear propulsion and electrical generation/distribution system, EMALS, advanced arresting gear (AAG) system, all electric auxiliaries, warfare system
improvements, survivability enhancements, improved weapons handling, and improved aircraft servicing. These design features will result in lower manpower and total
ownership costs as compared to the NIMITZ Class. Additionally, the following war fighting benefits will be realized: increased sortie generation rate, improved ship
self-defense capability, increased launch and recovery capability/flexibility, increased operational availability, and increased flexibility to support future upgrades.

E. Performance Metrics
Successfully complete development of TEMP 1610, Rev C and route for signature. Successfully complete all PEO C4l TIF testing. Successfully execute SGRA 12
and SGRA 13. Gain acceptance of the FSST Alternative Process as a technically-feasible and cost-effective alternative to the traditional FSST. Successfully complete
the NAVAIR PIF testing and the Consolidated Afloat Networks and Enterprise Services (CANES) testing. Successfully conduct and support feasibility and tradeoff
studies and data packages on new and modified shipboard systems, technologies and proposed modification. Data packages shall include information to support
program decisions to integrate these efforts into the whole ship design efforts. Successfully conduct IDC shock testing and reporting in order to finalize IDC R&D efforts.
Successfully complete Advanced Weapons Elevator Shock and Electromagnetic Interference (EMI) Test qualifications. Successfully complete Plasma Arc Waste
Destruction System (PAWDS) Land-Based Test. Successfully create and deliver 21 Decision Memorandums (DM) for Bents/Bays 1-21.on the 03 Level (Gallery Deck)
with Layer 31 information. Successfully develop the baseline Technical Data Packages for 39 systems and mature packages in preparation for final GFI arrival.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2014 Navy

DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
1319: Research, Development, Test & Evaluation, Navy PE 0603512N: Carrier Systems 2208: CVN 21
BA 4: Advanced Component Development & Prototypes (ACD&P) Development
N FY 2014 FY 2014 FY 2014
Product Development ($ in Millions) FY 2012 FY 2013 Base 0CO Total
Contract Target
Method Performing All Prior Award Award Award Award Cost To Total Value of

Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Propulsion Plant SS/CPFF | Bettis:PA 71.627|  0.000 0.000 0.000 ; 0.000/ 0000 71.627
Development
Propulsion Plant CICPFF | HIl:VA 164.409|  0.000 0.000 0.000 - 0.000|  0.000| 164.409
Development
Propulsion Plant Various | Miscellaneous:Various ~ 10.562|  0.000 0.000 0.000 - 0.000| 0000 10.562
Development
Propulsion Plant NSwWC
Development WR | S derock:MD 0.050|  0.000 0.000 0.000 - 0.000|  0.000|  0.050
Advanced Design & CICPAF | HIl:VA 155.748|  0.378| Oct2011 | 15.041|Nov2012|  7.080 Nov 2013 ; 7.080 |Continuing |Continuing |Continuing
Development
Advanced Design & wr |NSwc o 73.446|  5.012| Oct 2011 4.989| Nov 2012 4.796| Nov 2013 - 4.796 |Continuing [Continuing |Continuing
Development Carderock:MD
Advanced Design & CICPFF | SAIC:NM 49.488|  0.085| Nov 2011 0.188| Dec 2012 0.196 | Dec 2013 - 0.196 [Continuing [Continuing |Continuing
Development
Advanced Design & wr | NAWCAD Patuxent 50.428|  3.598| Oct 2011 2.355 | Nov 2012 2.099 | Nov 2013 - 2.099 [Continuing [Continuing [Continuing
Development River:MD
Advanced Design & WR | NAWC Lakehurst:NJ 8.249|  0.200| Dec 2011 0.000 0.000 - 0.000|  0.000|  8.449
Development
g‘i‘\’/ae:‘;;n‘iea‘fs'gn & WR |NSWC Dahigren:VA |  26.555 1.938| Oct 2011 1.741| Nov 2012 1.630 | Nov 2013 - 1.630 [Continuing |Continuing (Continuing
g‘;‘\’/ae:‘;‘fﬂeafs'gn & CICPAF | Raytheon:VA 33.365|  3.229| Oct 2011 3.351| Dec 2012 2.874| Dec 2013 - 2.874|Continuing [Continuing |Continuing
Advanced Design & wr | NSWC Port 6.000]  0.077| Oct2011|  0.000 0.000 ; 0.000] 0000 6077
Development Hueneme:CA
gi‘caelr‘;;ie'jnfs'g“ & WR | SPAWAR:CA 10.668|  0.622| Oct 2011 0.635| Nov 2012 0.270| Nov 2013 - 0.270 [Continuing [Continuing |Continuing
Advanced Design & cicprF | NAVSEA 37.375|  4.838| Dec 2011 3.006| Dec 2012 2.030| Dec 2013 - 2.030 |Continuing [Continuing |Continuing
Development Seaport:DC
Advanced Design & WR | SSC Atlantic:SC 0.122|  0.264|Nov2011|  0.000 0.000 ; 0.000/ 0000 0.386
Development
gg‘\’/if;;ﬂe[:‘?s'gn & Various | Miscellaneous:Various ~ 39.949|  2.713| Oct 2011 0.367| Dec 2012 0.358 | Dec 2013 - 0.358 [Continuing [Continuing |Continuing
PE 0603512N: Carrier Systems Development UNCLASSIFIED
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2014 Navy

DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
1319: Research, Development, Test & Evaluation, Navy PE 0603512N: Carrier Systems 2208: CVN 21
BA 4: Advanced Component Development & Prototypes (ACD&P) Development
R FY 2014 FY 2014 FY 2014
Product Development ($ in Millions) FY 2012 FY 2013 Base 0CO Total
Contract Target
Method Performing All Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Subtotal| 738.041| 22.954 31.673 21.333 0.000 21.333
. A FY 2014 FY 2014 FY 2014
Test and Evaluation ($ in Millions) FY 2012 FY 2013 Base 0CO Total
Contract Target
Method Performing All Prior Award Award Award Award Cost To Total Value of
Cost Category Iltem & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
g\‘f;’ﬂ:ﬁg:}e“ta' Test & CICPAF | HIL:VA 9.821|  0.000|Dec2011|  0.341|Nov2012|  1.497|Nov 2013 - 1.497 |Continuing [Continuing [Continuing
Developmental Test & wr | NAWCAD Patuxent 16.975|  1.689|Nov2011|  0.000| Nov2012|  2.405| Nov 2013 ; 2.405 |Continuing (Continuing [Continuing
Evaluation River:MD
E\Z’ﬂgﬁgf‘f“ta' Test & WR | NSWC Dahligren:VA 4.147 1.044 | Nov 2011 0.000| Nov 2012 0.842| Nov 2013 - 0.842 [Continuing [Continuing |Continuing
Developmental Test & wr | NSWC 11.028 0.000| Nov 2011 3.321| Nov 2012 1.964 | Nov 2013 - 1.964 [Continuing |Continuing [Continuing
Evaluation Carderock:MD
E\f;’ﬂ;’t‘i’g:‘e”ta' Test & WR | SPAWAR:CA 3.291 0.000 | Nov 2011 0.000| Nov 2012 0.517 | Nov 2013 - 0.517 [Continuing [Continuing |Continuing
Developmental Test & cicprr | NAVSEA 0.143| 0075/ Mar2012|  0.000 0.000 - 0.000| 0000| 0218
Evaluation SeaPort:DC
E\fgﬂgﬁg’:}e”m Test& CICPAF | Raytheon:VA 2.174|  0.499| Dec 2011 0.341| Dec 2012 0.374| Dec 2013 - 0.374 [Continuing [Continuing |Continuing
gs;’fdgﬁg:]e“ta' Test & Various | Miscellaneous:Various ~ 10.328|  0.120| Nov 2011 0.000| Dec 2012 0.678| Dec 2013 - 0.678 [Continuing [Continuing |Continuing
Developmental Test & WR | SSC Atlantic:SC 0319|  0.060|Nov2011|  0.000Nov2012|  0.109| Nov 2013 - 0.109 (Continuing [Continuing [Continuing
gj’;[}aat;?onna' Test & WR |COMOPTEVFOR:VA|  4.429|  0.727|Nov 2011 0.997 | Dec 2012 1.919 | Dec 2013 - 1.919 (Continuing [Continuing [Continuing
Subtotal| 62.655 4.214 5.000 10.305 0.000 10.305
PE 0603512N: Carrier Systems Development UNCLASSIFIED
Navy Page 8 of 38 R-1 Line #36




UNCLASSIFIED

Exhibit R-3, RDT&E Project Cost Analysis: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
1319: Research, Development, Test & Evaluation, Navy PE 0603512N: Carrier Systems 2208: CVN 21
BA 4: Advanced Component Development & Prototypes (ACD&P) Development
. I FY 2014 FY 2014 FY 2014
Management Services ($ in Millions) FY 2012 FY 2013 Base 0CO Total
Contract Target
Method Performing All Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
pefense Acquisition Various | Various:Various 0.275|  0.000 0.000 0.000 ; 0.000| 0000 0275
orkforce
Subtotal 0.275 0.000 0.000 0.000 0.000 0.000 0.000 0.275
Target
All Prior FY 2014 FY 2014 FY 2014 | CostTo | Total | Value of
Years FY 2012 FY 2013 Base oco Total |Complete| Cost Contract
Project Cost Totals| 800.971| 27.168 36.673 31.638 0.000 31.638
Remarks
PE 0603512N: Carrier Systems Development UNCLASSIFIED
Navy Page 9 of 38 R-1 Line #36




UNCLASSIFIED

Exhibit R-4, RDT&E Schedule Profile: PB 2014 Navy

DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

Development

R-1 ITEM NOMENCLATURE
PE 0603512N: Carrier Systems

PROJECT
2208: CVN 21

Fiscal Year

2012

2013

2014

2015

2016

2017 2018

Acquisition
Milestones

CVN

72 DAB PR

CWN 80 DAB PR

Ms ¢/

Propulsion Plant

EMALS

50O

Com

lete

Advanced
Arresting Gear

TRR 2

Test & Evaluation Milestones
Integrated Test Phases

IOTEE Phase C1 (HM&E Systems)

IT-1

IT-2

IT-3 -4

IOTEE Phase CZ [(Aviation Systems)
IJTEE Phase C32 (Warfare Systems)

[ N B e
OT-C1

Contract Milestones

Construction Contract

CNM 79 Cpnstrudtion
(Contrajt Awarf

WM 7 Ship
Launch

> D

9]

WM 78 SHi

0

elivery

WM 80 SFE
LLTM
Contract

CWH 80 Construction|
CYHTEIDC Contract Agard

b

Full Funding {SCM}

Full Funding {SCH}

=M 80

ZERE
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Exhibit R-4A, RDT&E Schedule Details: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT

1319: Research, Development, Test & Evaluation, Navy PE 0603512N: Carrier Systems 2208: CVN 21

BA 4: Advanced Component Development & Prototypes (ACD&P) Development

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year
Proj 2208

CVN 79 DAB PR 4 2013 4 2013
CVN 80 DAB PR 4 2017 4 2017
Milestone C 4 2018 4 2018
Propulsion Plant 1 2012 4 2015
EMALS SDD Complete 2 2015 2 2015
AAG TRR 2 (IT) 2 2012 2 2012
Integrated Tests 1 (IT-1) 1 2012 1 2013
Integrated Tests 2 (IT-2) 1 2013 3 2016
Integrated Tests 3 (IT-3) 3 2016 2 2017
Integrated Tests 4 (IT-4) 2 2017 4 2018
Initial Operational Test & Evaluation - Phase 1 (OT-C1) 1 2017 3 2018
Initial Operational Test & Evaluation - Phase 2 (OT-C2) 4 2017 4 2018
Initial Operational Test & Evaluation - Phase C3 (OT-C3) 3 2018 4 2018
CVN 78 Ship Launch 4 2013 4 2013
CVN 78 Ship Delivery 4 2015 4 2015
CVN 78 Initial Operational Capability (IOC) 2 2017 2 2017
CVN 79 Construction Contract Award 4 2013 4 2013
CVN 80 GFE LLTM Contract Award 1 2016 1 2016
CVN 80 Construction Contract Award 1 2018 1 2018
CVN 79 SCN Full Funding 1 2013 4 2018
CVN 80 SCN Full Funding 1 2018 4 2018
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Navy

DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
1319: Research, Development, Test & Evaluation, Navy PE 0603512N: Carrier Systems 3216.: Tactical Support Center-Integration
BA 4: Advanced Component Development & Prototypes (ACD&P) Development
T All Prior FY 2014 | FY 2014 | Fy 2014 CostTo | Total
T Mill

COST ($ in Millions) Years | FY 2012 | FY2013*| Base | OCO™ | Total | FY2015 | FY 2016 | FY 2017 | FY 2018 |Complete Cost
3216.: Tactical Support Center- 14.338 2.060 9.600 4.546 - 4.546 4.660 4.724 4.831 4.901 |Continuing|Continuing
Integration
Quantity of RDT&E Atrticles 0 0 0 0 0 0 0 0 0

*FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
* The FY 2014 OCO Request will be submitted at a later date

A. Mission Description and Budget Item Justification

The CV-TSC program provides increased situational awareness to the Carrier Strike Group (CSG) in support of force protection, primarily in the area of Anti-Submarine
Warfare (ASW). Through the integration of off-board sensors with shipboard systems, including data processing and displays, the AN/SQQ-34 is utilized in detecting,
classifying, and localizing threats. An integrated element of the Carrier Combat System, the AN/SQQ-34 supports the tactical deployment of embarked ASW and
Surface Warfare (SUW) assets (SH-60F and MH-60R helicopters). This project provides the design, development and engineering foundation to refresh legacy AN/
SQQ-34 systems on all Carriers and shore sites in support of Fleet intfroduction and shipboard integration of the MH-60R Multi-Mission Helicopter. Upgrades to legacy
systems enable the exchange of sensor, tactical and imagery data with the MH-60R initially, followed by incremental upgrades to support CVN ASW improvements and

air integration and efforts.

Additionally, this project will mature the development of low-cost multi-beam Ku-Band planar phased arrays and associated integrated radio systems, and addresses
the major cost drivers of planar arrays and their associated radios. This effort will be the first spiral of a major cost reduction effort for multi-beam arrays, with a goal of
showing a path to a production cost of less than one third the cost of existing array technologies. This development will produce key integrated components needed
to reduce the cost of arrays and will provide prototype multi-beam Ku-Band receiving and transmitting arrays/radios using these components. The effort will also
emphasize advances in technologies associated with multi-path interference, scan angle losses and networking waveforms.

(Speed to Fleet) The CV-TSC program provides increased situational awareness to the Carrier Strike Group (CSG) in support of force protection, primarily in the area
of Anti-Submarine Warfare (ASW). A portion of this program will focus on maturing low-cost multi-beam Ku-Band planar phased arrays and associated integrated radio
systems that will be used to support data links to multiple MH-60Rs. This specific effort will address the need for low cost communications security (COMSEC) devices

that are compatible with phased array systems, and that are needed to secure these data links.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)

FY 2012

FY 2013

FY 2014

Title: MH-60R Integration Development for CV-TSC

FY 2012 Accomplishments:

Articles:

- Completed development of software version 7.0 to include new capabilities: additional MH-60R data exchange support, remote
control of MH-60R shipboard data-link, automated acoustic analysis aids, improved Directional Command Active Sonobouy

2.060
0

7.605
0

3.570
0
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Navy

DATE: April 2013

Description: The CV-TSC program provides increased situational awareness to the Carrier Strike Group (CSG) in support of
force protection, primarily in the area of Anti-Submarine Warfare (ASW). A portion of this program will focus on maturing low-
cost multi-beam Ku-Band planar phased arrays and associated integrated radio systems that will be used to support data links
to multiple MH-60Rs. This specific effort will address the need for low cost communications security (COMSEC) devices that are
compatible with phased array systems, and that are needed to secure these data links.

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT

1319: Research, Development, Test & Evaluation, Navy PE 0603512N: Carrier Systems 3216.: Tactical Support Center-Integration

BA 4: Advanced Component Development & Prototypes (ACD&P) Development

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2012 FY 2013 FY 2014

System (DICASS) acoustic processing techniques, transition to Linux operating system, and coordinated replay of tactical and

sensor data.

- Completed interface testing with the MH-60R, Common Data Link System (CDLS), Ship Self-Defense System (SSDS), and

Integrated Shipboard Network System (ISNS)/ Global Command and Control System (GCCS).

- Completed notional definition of capabilities for software version 8.0.

- Obtained Platform Information Technology (PIT) Platform Risk Assessment (PRA) for software version 8.0, providing authority to

operate in shipboard environment.

- Completed update of Navy Training System Plan (NTSP) and established new Navy Enlisted Classification (NEC) codes for

operator and maintainer training of the new variants of the system.

FY 2013 Plans:

- Begin development on software version 8.0 to include: integration of Periscope Detection Radar (PDR) data, common Anti-

Submarine Warfare (ASW) air control decision aids, sensor performance prediction tools for MH-60R acoustic sensors, required

changes for interoperability with SSDS and CDL, transitioning Science and Technology (S&T) efforts for embedded training and

automate sensor analysis aids.

- Conduct incremental requirements, design, and test reviews.

- Complete Technology Transition Agreement (TTA) between the Office of Naval Research (ONR), OPNAV N980C, and PEO

IWSS5 for low cost planar arrays to support multiple MH-60R datalinks.

FY 2014 Plans:

- Continue development on software version 8.0 to include: integration of PDR data, common ASW air control decision aids,

sensor performance prediction tools for MH-60R acoustic sensors, required changes for interoperability with SSDS and CDL,

transitioning S&T efforts for embedded training and automate sensor analysis aids.

- Conduct incremental requirements, design, and test reviews.

- Complete software and prepare for combat system certification testing.

- Define capabilities definition and decompose requirements for software version 9.0.

Title: Phased Array COMSEC 0.000 1.995 0.976
Articles: 0 0
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT

1319: Research, Development, Test & Evaluation, Navy PE 0603512N: Carrier Systems 3216.: Tactical Support Center-Integration
BA 4: Advanced Component Development & Prototypes (ACD&P) Development

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2012 FY 2013 FY 2014
FY 2013 Plans:

- Develop low cost COMSEC suitable for use with phased array-based Ku-band data links to MH-60R.

FY 2014 Plans:

- Complete development of low cost COMSEC suitable for use with phased array-based Ku-band data links to MH-60R.
- Initiate and complete testing and certification activities associated with COMSEC end units.

Accomplishments/Planned Programs Subtotals 2.060 9.600 4.546
C. Other Program Funding Summary ($ in Millions)
FY 2014 FY 2014 FY 2014 Cost To
Line Item FY 2012 FY 2013 Base [o]e{0) Total FY 2015 FY 2016 FY 2017 FY 2018 Complete Total Cost
» OPN/2176: Undersea Support 15.740 8.348 0.342 0.342 0.361 0.399 0.408 0.415 Continuing Continuing
Equipment (CV-TSC/CDL portion)
Remarks

D. Acquisition Strategy

The CV-TSC acquisition strategy utilizes an incremental development approach that aims to deliver required capability updates on two-year intervals to the fleet. This
approach allows required capability to be delivered in a timely manner and provides frequent opportunities to ensure interoperability is synchronized with the Ship Self
Defense System (SSDS) Advanced Capability Builds (ACBs). The acquisition strategy places heavy emphasis on the use of open architecture best practices to ensure
ease of upgrades and make developed products available to other platforms.

In support of MH-60R, COMSEC development and certification will be conducted under the auspices of the Naval Center for High Assurance Computer Systems at the
Naval Research Laboratory (NRL).

E. Performance Metrics
- Successfully complete Preliminary Design Review (PDR) and Critical Design Review (CDR) for MH-60R system upgrade.
- Successfully field system that supports integration of the MH-60R on the CVN.
- Utilize Commercial Off-The-Shelf (COTS) based Common Processor/Common Display Systems (CPS/CDS) to minimize Total Ownership Costs (TOC).
Successfully complete Certification requirements for COMSEC being developed.

PE 0603512N: Carrier Systems Development UNCLASSIFIED
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
1319: Research, Development, Test & Evaluation, Navy PE 0603512N: Carrier Systems 3216.: Tactical Support Center-Integration
BA 4: Advanced Component Development & Prototypes (ACD&P) Development
I FY 2014 FY 2014 FY 2014
Product Development ($ in Millions) FY 2012 FY 2013 Base 0CO Total
Contract Target
Method Performing All Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Engineering /HIW&SIW | \yp | NAwC/Pax RiverMD|  0.000|  0.000 0.669| Apr2013 |  0.359| Nov 2013 ; 0.359|  0000|  1.028
Devel / Integration
Engineering / H/W & S/W WR |NRL:DC 0.000 0.000 0.500| Apr 2013 0.000 - 0.000 0.000 0.500
Devel / Integration
Engineering /HW & SIW- | \yp | NSWC/ 0.000|  0.000 0.795| Dec 2012|  0.000 - 0.000| 0000 0795
Devel / Integration Carderock:MD
Engineering /HIW & SIW | \yp | NswC/Dahigren:VA 0.000|  0.000 0.500| Apr2013 |  0.000 ; 0.000|  0.000|  0.500
Devel / Integration
Engineering /HW & SIW | \ye | NUWC/Keyport:WA 9583| 1515/ Dec2011|  3.090|Nov2012|  2.214| Nov 2013 ; 2.214|Continuing (Continuing [Continuing
Devel / Integration
Engineering / H/W & S/W WR | NUWC/NewportRI 0.000|  0.000 0.266| Apr 2013 0.179| Nov 2013 - 0179|  0.000|  0.445
Devel / Integration
System Eng / SIW c/cprF |Adaptive 0.300 0.000 0.775| Feb 2013 0.538 | Dec 2013 - 0.538 0.000 1.613
Development Methods:VA
System Eng / S/W CICPFF | JHU/APL:MD 0250/  0.000 0.000 0.000 ; 0.000/  0.000|  0.250
Development
System Eng / S/W WR | SPAWAR:CA 3610  0.000 0.200 | Nov 2012 0.000 - 0.000|  0.000| 3.810
Development
Engineering /HW & SIW | /0ppE | yaAR* VAR 0.000|  0.000 0.520| Apr2013 |  0.000 ; 0.000|  0000| 0520
Development
Advanced Design & WR |NRL:DC 0.000|  0.000 1.995| Nov 2012 0.000 - 0.000|  0.000 1.995
Development
Subtotal|  13.743 1.515 9.310 3.290 0.000 3.290
Remarks
Engineering/H/W & S/W Development/Integration
. R FY 2014 FY 2014 FY 2014
Test and Evaluation ($ in Millions) FY 2012 FY 2013 Base 0cO Total
Contract Target
Method Performing All Prior Award Award Award Award Cost To Total Value of
Cost Category Iltem & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Test and Certification WR NUWC//Keyport: WA 0.500 0.470| Dec 2011 0.235| Nov 2012 0.225| Nov 2013 - 0.225 |Continuing |Continuing |Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2014 Navy

DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy

R-1 ITEM NOMENCLATURE
PE 0603512N: Carrier Systems

PROJECT
3216.: Tactical Support Center-Integration

BA 4: Advanced Component Development & Prototypes (ACD&P) Development
. . - FY 2014 FY 2014 FY 2014
Test and Evaluation ($ in Millions) FY 2012 FY 2013 Base 0CO Total
Contract Target
Method Performing All Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Functional and WR | NRL:DC 0.000|  0.000 0.000 0.976| Oct 2013 - 0.976|  0.000|  0.976
Certification Testing
Subtotal 0.500 0.470 0.235 1.201 0.000 1.201
Remarks
Testing and Certification
. . . FY 2014 FY 2014 FY 2014
Management Services ($ in Millions) FY 2012 FY 2013 Base 0co Total
Contract Target
Method Performing All Prior Award Award Award Award Cost To Total Value of
Cost Category Iltem & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
2[,%%;? Management CICPAF | BAE Systems:MD 0.095|  0.075| Feb 2012 0.055| Apr 2013 0.055| Dec 2013 - 0.055 [Continuing [Continuing |Continuing
Subtotal 0.095 0.075 0.055 0.055 0.000 0.055
Remarks
N/A
Target
All Prior FY 2014 FY 2014 FY 2014 | Cost To Total Value of
Years FY 2012 FY 2013 Base oco Total |Complete| Cost Contract
Project Cost Totals 14.338 2.060 9.600 4.546 0.000 4.546
Remarks
PE 0603512N: Carrier Systems Development UNCLASSIFIED
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Exhibit R-4, RDT&E Schedule Profile: PB 2014 Navy

DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603512N: Carrier Systems
Development

PROJECT
3216.: Tactical Support Center-Integration

Praoj 3216.L24

FY 2012

FY 2013

Fy 2014 FY 2015

Fy 2016 FY 2017 FY 2018
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Exhibit R-4, RDT&E Schedule Profile: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT

1319: Research, Development, Test & Evaluation, Navy PE 0603512N: Carrier Systems 3216.: Tactical Support Center-Integration
BA 4: Advanced Component Development & Prototypes (ACD&P) Development

20V4FE - Q5035920 - S2T5 L24
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Exhibit R-4, RDT&E Schedule Profile: PB 2014 Navy

DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603512N: Carrier Systems
Development

PROJECT
3216.: Tactical Support Center-Integration

Spead to Fleset: COMSEC Fy 2012 FY 2013 Fy 2014 FY 2015 FY 2016 Fy 2017 Fy 2018
10| 20| 30|40 1o 20 | 30y | A0 1o 20 | B0 | O 10|20 | B0 O |10 |20 | B0 | | 10|20 | 30 [ |10 | 20| 30| 40
COMSEC Reguiremant
Identify COMSEC Reqguinrament Reaquiramant
COMSEC Design & Developmant
COMSEC Initial Dasign Fralim asign
Finail
COMSEC Detailed Design Crasigr
COMSEC HarndwaredSoftvwars HAARESANS
COMSEC Testing
HWW S
COMSEC Functional Testing Functicnl
Tast
COMSEC Cerification Testing Cartification
COMSEC Reviews
COMSEC Inibial Dasign IiR
COMSEC Final Design F:H

2O0V4FE - 05035920 - S2718. 594
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Exhibit R-4A, RDT&E Schedule Details: PB 2014 Navy

DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY

R-1 ITEM NOMENCLATURE

1319: Research, Development, Test & Evaluation, Navy PE 0603512N: Carrier Systems
BA 4: Advanced Component Development & Prototypes (ACD&P) Development

PROJECT
3216.: Tactical Support Center-Integration

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year
Proj 3216.L24
AN/SQQ-34C(V)2 - Software Version 7.0: S/W V7.0 - Development: S/W V7.0 - 1 2012 5 2012
Development
AN/SQQ-34C(V)2 - Software Version 7.0: S/W V7.0 - Development: S/W V7.0 - Test
) : 2 2012 2 2012
Readiness Review (TRR)
AN/SQQ-34C(V)2 - Software Version 7.0: S/W V7.0 - Independent Verification and 5 2012 3 2012
Validation (IV&V): IV&V
AN/SQQ-34C(V)2 - Software Version 7.0: S/W V7.0 - Combat System Certification 4 2012 4 2012
(CSS): CSS
AN/SQQ-34C(V)2 - Software Version 8.0: S/W V8.0 - Development: S/W V8.0 -
; . 4 2012 4 2012
System Requirements Review (SRR)
AN/SQQ-34C(V)2 - Software Version 8.0: S/W V8.0 - Development: S/W V8.0 - 4 2012 5 2014
Development
AN/SQQ-34C(V)2 - Software Version 8.0: S/W V8.0 - Development: S/W V8.0 -
: . 4 2012 4 2012
System Functional Review (SFR)
AN/SQQ-34C(V)2 - Software Version 8.0: S/W V8.0 - Development: S/W V8.0 -
C ; . 1 2013 1 2013
Preliminary Design Review (PDR)
AN/SQQ-34C(V)2 - Software Version 8.0: S/W V8.0 - Development: S/W V8.0 - Critical
; i 2 2013 2 2013
Design Review (CDR) 1
AN/SQQ-34C(V)2 - Software Version 8.0: S/W V8.0 - Development: S/W V8.0 - Critical
; . 3 2013 3 2013
Design Review (CDR) 2
AN/SQQ-34C(V)2 - Software Version 8.0: S/W V8.0 - Development: S/W V8.0 - Critical
) i 4 2013 4 2013
Design Review (CDR) 3
AN/SQQ-34C(V)2 - Software Version 8.0: S/W V8.0 - Development: S/W V8.0 - Critical
; : 1 2014 1 2014
Design Review (CDR) 4
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Exhibit R-4A, RDT&E Schedule Details: PB 2014 Navy

DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy

R-1 ITEM NOMENCLATURE
PE 0603512N: Carrier Systems

PROJECT
3216.: Tactical Support Center-Integration

BA 4: Advanced Component Development & Prototypes (ACD&P) Development
Start End
Events by Sub Project Quarter Year Quarter Year
AN/SQQ-34C(V)2 - Software Version 8.0: S/W V8.0 - Development: S/W V8.0 - Test
) : 2 2014 2 2014
Readiness Review (TRR)
AN/SQQ-34C(V)2 - Software Version 8.0: S/W V8.0 - Independent Verification and 5 2014 4 2014
Validation (IV&V): IV&V
éngSQQ-MC(V)Z - Software Version 8.0: S/W V8.0 - Combat System Test (CST): 1 2015 1 2015
AN/SQQ-34C(V)2 - Software Version 9.0: S/W V9.0 - Development: S/W V9.0 -
; . 3 2014 3 2014
System Requirements Review (SRR)
AN/SQQ-34C(V)2 - Software Version 9.0: S/W V9.0 - Development: S/W V9.0 - 3 2014 5 2016
Development
AN/SQQ-34C(V)2 - Software Version 9.0: S/W V9.0 - Development: S/W V9.0 -
: ; 4 2014 4 2014
System Functional Review (SFR)
AN/SQQ-34C(V)2 - Software Version 9.0: S/W V9.0 - Development: S/W V9.0 -
o ; . 1 2015 1 2015
Preliminary Design Review (PDR)
AN/SQQ-34C(V)2 - Software Version 9.0: S/W V9.0 - Development: S/W V9.0 - Critical
; : 2 2015 2 2015
Design Review (CDR) 1
AN/SQQ-34C(V)2 - Software Version 9.0: S/W V9.0 - Development: S/W V9.0 - Critical
; i 3 2015 3 2015
Design Review (CDR) 2
AN/SQQ-34C(V)2 - Software Version 9.0: S/W V9.0 - Development: S/W V9.0 - Critical
; i 4 2015 4 2015
Design Review (CDR) 3
AN/SQQ-34C(V)2 - Software Version 9.0: S/W V9.0 - Development: S/W V9.0 - Critical
; i 1 2016 1 2016
Design Review (CDR) 4
AN/SQQ-34C(V)2 - Software Version 9.0: S/W V9.0 - Development: S/W V9.0 - Test
) ! 2 2016 2 2016
Readiness Review (TRR)
AN/SQQ-34C(V)2 - Software Version 9.0: S/W V9.0 - Independent Verification and 5 2016 4 2016
Validation (IV&V): IV&V
él;{rSQQ-MC(V)Z - Software Version 9.0: S/W V9.0 - Combat System Test (CST): 1 2017 1 2017
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Exhibit R-4A, RDT&E Schedule Details: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
1319: Research, Development, Test & Evaluation, Navy PE 0603512N: Carrier Systems 3216.: Tactical Support Center-Integration
BA 4: Advanced Component Development & Prototypes (ACD&P) Development
Start End
Events by Sub Project Quarter Year Quarter Year
AN/SQQ-34C(V)2 - Software Version 10.0: S/W V10.0 - Development: S/W V10.0 -
; . 3 2016 3 2016
System Requirements Review (SRR)
AN/SQQ-34C(V)2 - Software Version 10.0: S/W V10.0 - Development: S/W V10.0 - 3 2016 5 2018
Development
AN/SQQ-34C(V)2 - Software Version 10.0: S/W V10.0 - Development: S/W V10.0 -
: . 4 2016 4 2016
System Functional Review (SFR)
AN/SQQ-34C(V)2 - Software Version 10.0: S/W V10.0 - Development: S/W V10.0 -
o ‘ X 1 2017 1 2017
Preliminary Design Review (PDR)
AN/SQQ-34C(V)2 - Software Version 10.0: S/W V10.0 - Development: S/W V10.0 - 5 2017 5 2017
Critical Design Review (CDR) 1
AN/SQQ-34C(V)2 - Software Version 10.0: S/W V10.0 - Development: S/W V10.0 - 3 2017 3 2017
Critical Design Review (CDR) 2
AN/SQQ-34C(V)2 - Software Version 10.0: S/W V10.0 - Development: S/W V10.0 - 4 2017 4 2017
Critical Design Review (CDR) 3
AN/SQQ-34C(V)2 - Software Version 10.0: S/W V10.0 - Development: S/W V10.0 - 1 2018 1 2018
Critical Design Review (CDR) 4
AN/SQQ-34C(V)2 - Software Version 10.0: S/W V10.0 - Independent Verification and 5 2018 4 2018
Validation (IV&V): IV&V
Speed to Fleet: COMSEC
COMSEC Requirement: Identify COMSEC Requirement: COMSEC Requirement 1 2013 1 2013
COMSEC Design & Development: COMSEC Initial Design: Preliminary Design 1 2013 2 2013
COMSEC Design & Development: COMSEC Detailed Design: Final Design 2 2013 3 2013
COMSEQ Design & Development: COMSEC Hardware/Software: Hardware/Software 3 2013 4 2013
Completion
COMSEC Testing: COMSEC Functional Testing: Hardware/Software Functional 1 2014 1 2014
Testing
COMSEC Testing: COMSEC Certification Testing: Formal Certification Testing 2 2014 4 2014
COMSEC Reviews: COMSEC Initial Design: Initial Design Review 1 2013 1 2013
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Exhibit R-4A, RDT&E Schedule Details: PB 2014 Navy

DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603512N: Carrier Systems
Development

PROJECT
3216.: Tactical Support Center-Integration

Start End
Events by Sub Project Quarter Year Quarter Year
COMSEC Reviews: COMSEC Final Design: Final Design Review 2 2013 2 2013
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Navy

DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
1319: Research, Development, Test & Evaluation, Navy PE 0603512N: Carrier Systems 4004: EMALS
BA 4: Advanced Component Development & Prototypes (ACD&P) Development
T All Prior FY 2014 | FY 2014 | Fy 2014 CostTo | Total
T Mill

COST ($ in Millions) Years | FY 2012 | FY2013*| Base | OCO™ | Total | FY2015 | FY 2016 | FY 2017 | FY 2018 |Complete Cost
4004: EMALS 694.848 30.995 60.861 43.003 - 43.003 2.443 2.507 0.000 0.000 0.000| 834.657
Quantity of RDT&E Atrticles 0 0 0 0 0 0 0 0 0

*FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
* The FY 2014 OCO Request will be submitted at a later date

A. Mission Description and Budget Item Justification

This project provides for the development of an advanced technology aircraft launch system in support of the CVN 78 design and construction schedule, as well as
Engineering and Life Cycle System (E&LCS) design. The Electromagnetic Aircraft Launch System (EMALS) will be the aircraft catapult for CVN 78 Class ships.
EMALS provides better control of applied forces, both peak and transient dynamic, improved reliability and maintainability, increased operational availability, and

reduced operator and maintainer workload.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)

FY 2012

FY 2013

FY 2014

Title: EMALS

Articles:

Description: EMALS

FY 2012 Accomplishments:

(1) EMALS System Development and Demonstration (SDD) Phase - Transition to Test and Evaluation phase. Continued
shipboard representative system development, testing and risk mitigation efforts including: 1) Highly Accelerated Life Testing
(HALT) of trough components; 2) High Cycle Testing (HCT) of power equipment; 3) Full Scale Catapult System Functional
Demonstration (SFD); 4) Aircraft Compatibility Testing (ACT) Phase I; 5) Site re-configuration to support further risk mitigation
testing for shared Energy Storage Subsystem (ESS) and Shared Inverter Testing; 6) Electromagnetic Interference (EMI) tests; 7)
Shock and Vibration of the EMALS Control and Instrumentation Unit, Cable Disconnect Unit and Large Capacity Deck Simulation
Fixture; 8) Humidity, Harmonics and Thermal Performance Testing of the Transformer/Rectifier and General Environment Testing
of various other EMALS components. Continued and completed EMALS Integrated Logistics Support (ILS) Development tasks
under the SDD contract.

(2) EMALS ILS Development Order against the EMALS Basic Ordering Agreement (BOA) with General Atomics - Developed
and released the Request for Proposal, conducted Technical and Cost Evaluations against contractor proposals, entered formal
negotiations for a 4Q FY12 Award.

FY 2013 Plans:

30.995
0

60.861
0

43.003
0
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Navy

DATE: April 2013

BA 4: Advanced Component Development & Prototypes (ACD&P) Development

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
1319: Research, Development, Test & Evaluation, Navy PE 0603512N: Carrier Systems 4004: EMALS

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)

FY 2012

FY 2013

FY 2014

EMALS SDD - Conduct and complete Shared ESS Testing, Shared Inverter Testing and ACT Phase 2 at the SFD site and
perform shipboard risk mitigation testing prior to conducting multiple ESS motor generators feeding multiple launchers onboard
ship. The shared Inverter testing will execute no load and deadload launches with Inverters in a shipboard master/two slave
configuration vice the SFD master/one slave configuration that has already been demonstrated. Complete ACT Phase 2
requirements verification testing at SFD requiring aircraft launches as well as development of the aircraft launch bulletins for
shipboard operations. Continue Environmental Qualification Testing of EMALS components including the completion of General
Environment Tests and EMI Susceptibility Tests.

(2) EMALS BOA ILS Order - Continue the execution of the EMALS ILS Development Program. Conduct annual Logistics
Reviews, Training In Process Reviews (IPRs) and Organizational and Intermediate (O & I) Technical Manual IPRs. Develop or
update Failure Mode Effectiveness and Criticality Analyses (FMECA), the Logistics Management Information (LMI) Database,
Reliability-Centered Maintenance (RCM) Analyses, Calibration Analysis, Calibration/Measurements Requirements Summary /
Instrument Calibration Procedures (CMRS/ICP), Manpower Analyses, O&l Maintenance Plans, Task Analyses/Narratives,
Provisioning Documentation, Post Production Support Planning/ Diminishing Manufacturing Sources & Material Shortages (PPSP/
DMSMS) Screening and Analyses, and Support Equipment Identification and Technical Data. Continue to develop and complete
OA&l Level Interactive Electronic Technical Manuals for both the Operators and Maintainers. Continue to develop Training
Documents and the Navy Formal Training Course. Develop the Maintenance Demonstration (M-Demo) Plan, Shipboard Facility
Requirements Document (FRD) and the Training FRD.

FY 2014 Plans:

EMALS SDD - Conduct full system and risk mitigation testing at the SFD site by completing Repeated Cycles with Deadload
Testing and Gap Variation Tests. Run multiple Cycles with Deadloads to bring the EMALS system up to 4000 deadload launches
as part of the reliability growth Program. Perform Gap Variation Tests to simulate shipboard variations in the Launch Motor
Subsystem gap at the SFD site as a shipboard risk mitigation.

(2) EMALS BOA ILS Order - Continue the execution of the EMALS ILS Development Program. Conduct annual Logistics
Reviews, Training IPR and O & | Level Technical Manual IPRs. Based on the development and availability of Engineering

source data for each of the six EMALS subsystems and allocated resources, develop or update FMECAs, LMI Database, CMRS/
ICP, Manpower Analyses, O&l Maintenance Plans, Provisioning Documentation, PPSP/DMSMS Screening and Analyses, and
Support Equipment Identification and Technical Data. Continue to develop Training Documents, the Navy Formal Training Course
and conduct Pre-Commissioning Unit Training. Conduct the M-Demo at the SFD facility. Complete the Shipboard FRD and the
Training FRD.

Accomplishments/Planned Programs Subtotals

30.995

60.861

43.003
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APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
1319: Research, Development, Test & Evaluation, Navy PE 0603512N: Carrier Systems 4004: EMALS
BA 4: Advanced Component Development & Prototypes (ACD&P) Development
C. Other Program Funding Summary ($ in Millions)
FY 2014 FY 2014 FY 2014 Cost To

Line Item FY 2012 FY 2013 Base (0] 0]0) Total FY 2015 FY 2016 FY 2017 FY 2018 Complete Total Cost
+ RDTEN/0604567N: Project Units 20.325 13.862 15.572 15.572 20.365 21.315 22.885 20.140 Continuing Continuing
3179, 4007
+ RDTEN/0603570N: Propulsion 65.808 62.020 57.499 57.499 56.693 0.000 0.000 0.000 0.000 1,526.874
Plant Development (PU 2692)
* SCN/2001: Carrier Replacement 554.798 608.195  944.866 944.866 1,834.072 1,918.441 2,539.826 2,954.419 Continuing Continuing
Program
» SCN/5300: Completion of Prior 0.000 0.000  588.100 588.100  729.000 0.000 0.000 0.000 0.000 1,317.100
Year Shipbuilding Programs
Remarks

D. Acquisition Strategy
The CVN 78 is the first ship of the CVN 78 Class of aircraft carriers designed to replace USS ENTERPRISE and the ships of the NIMITZ Class. The CVN 78 will
feature a new nuclear propulsion and electrical generation/distribution system, new electromagnetic aircraft launching system (EMALS), advanced arresting gear (AAG)
system, all electric auxiliaries, warfare system improvements, survivability enhancements, improved weapons handling, and improved aircraft servicing. These design
features will result in lower manpower and total ownership costs as compared to the NIMITZ Class. Additionally, the following war fighting benefits will be realized:
increased sortie generation rate, improved ship self-defense capability, increased launch and recovery capability/flexibility, increased operational availability, and
increased flexibility to support future upgrades.

E. Performance Metrics
Successfully complete Highly Accelerated Life Test (HALT) Phase Il. Successfully complete System Functional Demonstration (SFD) testing. Successfully complete
Environmental Qualification Testing (EQT). Successfully complete Shipset Controls Lab testing.
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DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
1319: Research, Development, Test & Evaluation, Navy PE 0603512N: Carrier Systems 4004: EMALS
BA 4: Advanced Component Development & Prototypes (ACD&P) Development
. - FY 2014 FY 2014 FY 2014
Product Development ($ in Millions) FY 2012 FY 2013 Base 0CO Total
Contract Target
Method Performing All Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Aircraft Launch, Recovery | o oppp | Northrop 86.673|  0.000 0.000 0.000 - 0.000| 0000 86.673
& Support Grumman:VA
Aircraft Launch, Recovery General Atomics
& Support CICPAF (PDRR):CA 82.719 0.000 0.000 0.000 - 0.000 0.000| 82719
Aircraft Launch, Recovery | o opap | General Atomics 390.728|  16.698| Dec 2011| 23.861| Dec2012| 22.203| Dec 2013 - 22203|  0.000| 453490 408.301
& Support (SDD):CA
Aircraft Launch, Recovery General Atomics
& Support CICPFF (BOA):CA 0.000 4.000| Aug 2012 |  21.300| Nov 2012 15.000 | Nov 2013 - 15.000 0.000|  40.300
Aircraft Launch, Recovery | \yp | NAWG LakehurstNJ | 44.704|  0.000 0.000 0.000 - 0.000/  0.000| 44.704
& Support
Aircraft Launch, Recovery | o opap | HiiNc:vA 3126/  0.000 0.000 0.000 - 0.000|  0.000| 3.126
& Support
Aircraft Launch, Recover General Atomics
' Y| cicPAF | (SDD) - Award 14.253 0.000 0.000 0.000 - 0.000 0.000| 14.253| 14.253
& Support .
Fee:CA
Subtotal| 622.203 20.698 45.161 37.203 0.000 37.203 0.000| 725.265
. . - FY 2014 FY 2014 FY 2014
Test and Evaluation ($ in Millions) EY 2012 EY 2013 Base 0CO Total
Contract Target
Method Performing All Prior Award Award Award Award Cost To Total Value of
Cost Category Iltem & Type | Activity & Location Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Q'rs";?)féé'g”mh' Recovery | \wR |NAWC LakehurstNJ | 72.346|  10.207|Dec 2011|  15.700| Dec 2012 5.800 | Dec 2013 - 5800  0.000| 104.143
Subtotal 72.346 10.297 15.700 5.800 0.000 5.800 0.000| 104.143
. . - FY 2014 FY 2014 FY 2014
Management Services ($ in Millions) EY 2012 EY 2013 Base 0CO Total
Contract Target
Method Performing All Prior Award Award Award Award Cost To Total Value of
Cost Category Iltem & Type | Activity & Location Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Defense Acquisition Various | Not Specified:Not 0209  0.000 0.000 0.000 - 0.000|  0.000|  0.299
Workforce Specified
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DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
1319: Research, Development, Test & Evaluation, Navy PE 0603512N: Carrier Systems 4004: EMALS
BA 4: Advanced Component Development & Prototypes (ACD&P) Development
. . . FY 2014 FY 2014 FY 2014
Management Services ($ in Millions) FY 2012 FY 2013 Base 0CO Total
Contract Target
Method Performing All Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Subtotal 0.299 0.000 0.000 0.000 0.000 0.000 0.000 0.299
Target
All Prior FY 2014 FY 2014 FY 2014 | Cost To Total Value of
Years FY 2012 FY 2013 Base oco Total |Complete| Cost Contract
Project Cost Totals | 694.848 30.995 60.861 43.003 0.000 43.003 0.000| 829.707
Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2014 Navy

DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

Development

R-1 ITEM NOMENCLATURE
PE 0603512N: Carrier Systems

PROJECT
4004: EMALS

Fiscal Year

2012

2013

2014

2015

2016

2017 2018

Acquisition
Milestones

CVN

72 DAB PR

CWN 80 DAB PR

Ms ¢/

Propulsion Plant

EMALS

50O

Com
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Advanced
Arresting Gear

TRR 2

Test & Evaluation Milestones
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Contract Milestones

Construction Contract
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Exhibit R-4A, RDT&E Schedule Details: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT

1319: Research, Development, Test & Evaluation, Navy PE 0603512N: Carrier Systems 4004: EMALS

BA 4: Advanced Component Development & Prototypes (ACD&P) Development

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year
Proj 4004

CVN 79 DAB PR 4 2013 4 2013
CVN 80 DAB PR 4 2017 4 2017
Milestone C 4 2018 4 2018
Propulsion Plant 1 2012 4 2015
EMALS SDD Complete 2 2015 2 2015
AAG TRR 2 (IT) 2 2012 2 2012
Integrated Tests 1 (IT-1) 1 2012 1 2013
Integrated Tests 2 (IT-2) 1 2013 3 2016
Integrated Tests 3 (IT-3) 3 2016 2 2017
Integrated Tests 4 (IT-4) 2 2017 4 2018
Initial Operational Test & Evaluation - Phase 1 (OT-C1) 1 2017 3 2018
Initial Operational Test & Evaluation - Phase 2 (OT-C2) 4 2017 4 2018
Initial Operational Test & Evaluation - Phase 3 (OT-C3) 3 2018 4 2018
CVN 78 Ship Launch 4 2013 4 2013
CVN 78 Ship Delivery 4 2015 4 2015
CVN 78 Ship Initial Operational Capability (I0C) 2 2017 2 2017
CVN 79 Construction Contract Award 4 2013 4 2013
CVN 80 GFE LLTM Contract Award 1 2016 1 2016
CVN 80 Construction Contract Award 1 2018 1 2018
CVN 79 SCN Full Funding 1 2013 4 2018
CVN 80 SCN Full Funding 1 2018 4 2018
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APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
1319: Research, Development, Test & Evaluation, Navy PE 0603512N: Carrier Systems 4005: In-Service Carrier Systems
BA 4: Advanced Component Development & Prototypes (ACD&P) Development Development
T All Prior FY 2014 | FY 2014 | Fy 2014 CostTo | Total
T Mill

COST ($ in Millions) Years | FY 2012 | FY2013*| Base | OCO™ | Total | FY2015 | FY 2016 | FY 2017 | FY 2018 |Complete Cost
4005: In-Service Carrier 15.833 1.686 1.737 4.715 - 4.715 4.795 2.817 1.863 1.887 |Continuing|Continuing
Systems Development
Quantity of RDT&E Atrticles 0 0 0 0 0 0 0 0 0

*FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
* The FY 2014 OCO Request will be submitted at a later date

Note
A portion of this effort in FY 2014 ($3.0 million) is classified. Details are available at a higher classification level.

A. Mission Description and Budget Item Justification
The In-Service Carrier Systems Demonstration and Validation program exploits available technologies to deliver an affordable, robust, operator-friendly automation
control environment for Navy Aircraft Carrier shipboard equipment. The program provides the system architecture, requirements/specification development, technology
selection, software development (including software baseline), as well as land-based and shipboard testing of new technologies to improve shipboard operations and
to reduce workload, manpower requirements, and Total Ownership Costs. Initial technologies include the Ship Control System Governor Software Development, Tank
Preservation, Uninterruptible Power Supply (UPS) Replacements, Advanced Damage Control System (ADCS), Weapons Elevator Control Accumulator Replacement,
and the Integrated Condition Assessment System. Demonstration technologies include Advanced Damage Control System (ADCS) software improvements, A/C Plant
Model, Input/Output Controller (IOC) Replacement, Fleet Wireless Personal digital Assistant (PDA), Weapons Elevator Laser Positioning System, Legacy Steering
Interface upgrades, CVN Integrated Topside Design (ITD) location option evaluation tools, Antenna to Antenna coupling analysis tools. Wireless systems, smart
sensors, lighting systems, knowledge-based systems, automated casualty control, automated technology for workload reduction, linked smart devices, common
software tools for interoperability, and self-healing network are technologies being considered for future applications including the following: Integrated Bridge control
Data Logger, C4l Network Performance Modeling and Analysis, NCDS Packet Filtering Device, Network Data Logger Device, Portable Communication System (PCS)
proof of concept, Ship Control System (SCS) Onboard trainer, Universal Portable Command and Control Unit (PCCU). Additionally there is a classified project starting
in FY14,

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2012 FY 2013 FY 2014

Title: In-Service Carrier Systems Development 1.686 1.737 1.715
Articles: 0 0 0

FY 2012 Accomplishments:
Continued support to technologies with modifications, upgrades and development of systems and software support of In-Service
aircraft carrier modernization initiatives.

FY 2013 Plans:
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT

1319: Research, Development, Test & Evaluation, Navy PE 0603512N: Carrier Systems 4005: In-Service Carrier Systems

BA 4: Advanced Component Development & Prototypes (ACD&P) Development Development

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2012 FY 2013 FY 2014

Continue support to technologies with modifications, upgrades and development of systems and software support of In-Service
aircraft carrier modernization initiatives.

FY 2014 Plans:
Continue support to technologies with modifications, upgrades and development of systems and software support of In-Service
aircraft carrier modernization initiatives.

Title: Classified Effort 0.000 0.000 3.000
Articles: 0
FY 2014 Plans:
N/A
Accomplishments/Planned Programs Subtotals 1.686 1.737 4.715
C. Other Program Funding Summary ($ in Millions)
N/A
Remarks

D. Acquisition Strategy

Investigate, demonstrate, and implement available technologies to deliver a robust, operator-friendly automation control environment for Navy Aircraft Carrier shipboard
equipment to reduce workload, manpower requirements, and Total Ownership Costs (TOC).

E. Performance Metrics
Successfully complete Ship Control System Governor Software Development, AC Plant Model Capacity Optimization, Uninterruptible Power Supply (UPS)
Replacements, Advanced Damage Control System (ADCS) Software Improvements, Automatic Fire Sensing and Suppression System/Flooding and Casualty Control
Software (AFSSS/FCCS) Software Development Test, Input/Output Controller (I0C) replacement demonstration, Tank Preservation models, Weapons Elevator
Laser Positioning demonstration, Legacy Steering Interface Upgrades, CVN Integrated Topside Design (ITD) location option evaluation tool development, Antenna
to Antenna coupling analysis tool development, Universal Portable Command and Control Unit (PCCU) development, Ship Control System (SCS) Trainer, Integrated
Bridge Control Data Logger, Weapons Elevator Control Accumulator Replacement, and C41 Network Performance Requirements Modeling and Analysis.
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DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
1319: Research, Development, Test & Evaluation, Navy PE 0603512N: Carrier Systems 4005: In-Service Carrier Systems
BA 4: Advanced Component Development & Prototypes (ACD&P) Development Development
I FY 2014 FY 2014 FY 2014
Product Development ($ in Millions) FY 2012 FY 2013 Base 0CO Total
Contract Target
Method Performing All Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Ship Integration WR | NAVSEA:Phil 1.112 0.115 | Nov 2011 0.187 | Nov 2012 0.245| Nov 2013 - 0.245 0.000 1.659
Ship Integration WR | NAVSEA:Dahlgren 0.060 0.090 | Nov 2011 0.031| Nov 2012 0.000 - 0.000 0.000 0.181
Classified effort WR Classified:Classified 0.000 0.000 0.000 1.500| Nov 2013 - 1.500 0.000 1.500
Subtotal 1.172 0.205 0.218 1.745 0.000 1.745 0.000 3.340
- FY 2014 FY 2014 FY 2014
Support ($ in Millions) FY 2012 FY 2013 Base oco Total
Contract Target
Method Performing All Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Software Development WR | NAVSEA:Phil 6.616 0.240 | Nov 2011 0.341| Nov 2012 0.413| Nov 2013 - 0.413 0.000 7.610
EL%%;T Management WR | NAVSEA:Phil 2.218|  0.188| Nov 2011 0.221| Nov 2012 0.225 | Nov 2013 - 0225  0.000| 2852
Training Development WR NAVSEA:Phil 0.652 0.093 | Nov 2011 0.166 | Nov 2012 0.174 | Nov 2013 - 0.174 0.000 1.085
'S”ltjf)%frtted Logistics WR | NAVSEA:Phil 1.160|  0.068| Nov 2011 0.102| Nov 2012 0.109 | Nov 2013 - 0.109|  0.000 1.439
Software Development WR NAVSEA:Dahigren 0.115 0.140 | Nov 2011 0.068 | Nov 2012 0.000 - 0.000 0.000 0.323
QL%QJ;T Management WR | NAVSEA:Dahigren 0.150|  0.120| Nov 2011 0.047 | Nov 2012 0.000 - 0.000|  0.000|  0.317
Subtotal|  10.911 0.849 0.945 0.921 0.000 0.921 0.000| 13.626
. . - FY 2014 FY 2014 FY 2014
Test and Evaluation ($ in Millions) EY 2012 FY 2013 Base 0CO Total
Contract Target
Method Performing All Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Developmental Test & WR | SPAWAR:Atlantic 0.000|  0.214|Dec2011|  0.200(Nov2012|  0.061| Nov 2013 ; 0.061| 0000 0475
Classified effort WR | Classified:Classified 0.000 0.000 0.000 1.500| Nov 2013 - 1.500 0.000 1.500
E\‘f;’leu'gt‘i’g:]e”ta' Test & WR | NAVSEA:Phil 3.692 0.268| Nov 2011 0.343| Nov 2012 0.488 | Nov 2013 - 0.488 |Continuing [Continuing [Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2014 Navy

DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
1319: Research, Development, Test & Evaluation, Navy PE 0603512N: Carrier Systems 4005: In-Service Carrier Systems
BA 4: Advanced Component Development & Prototypes (ACD&P) Development Development
. . - FY 2014 FY 2014 FY 2014
Test and Evaluation ($ in Millions) FY 2012 FY 2013 Base 0CO Total
Contract Target
Method Performing All Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Ej;’ﬁ;’gg‘r‘]e”ta' Test & WR | NAVSEA:Dahigren 0.050|  0.150|Nov2011|  0.031|Nov2012|  0.000 - 0.000] 0000 0231
Subtotal 3.742 0.632 0.574 2.049 0.000 2.049
: . T FY 2014 FY 2014 FY 2014
Management Services ($ in Millions) FY 2012 FY 2013 Base 0CO Total
Contract Target
Method Performing All Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
DAWF Various | Various:Various 0.008 0.000 0.000 0.000 - 0.000 0.000 0.008
Subtotal 0.008 0.000 0.000 0.000 0.000 0.000 0.000 0.008
Target
All Prior FY 2014 FY 2014 FY 2014 | Cost To Total Value of
Years FY 2012 FY 2013 Base oco Total |Complete| Cost Contract
Project Cost Totals 15.833 1.686 1.737 4.715 0.000 4.715
Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2014 Navy

DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY

1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603512N: Carrier Systems
Development

PROJECT
4005: In-Service Carrier Systems
Development

FY 2012

FY 2013

FY 2014

FY 2015

FY 2016

FY 2017

FY 2018

1/2]3]4

1/2]3]4

1/2]3]4

1/2]3]4

1/2]3]4

1/2]3]4

1/2]3]4

Proj 4005

I0C Replacement: IOC Replacement

Tank Preservation: Tank Preservation

UPS Replacements: UPS Replacements

Legacy Steering Interface Upgrade: Legacy
Steering Interface Upgrade

CVN Integrated Topside Design location
option evaluation tool: CVN Integrated
Topside Design location option evaluation
tool

Antenna to Antenna coupling analysis tool:
Antenna to Antenna coupling analysis tool

Integrated Bridge Control Data Logger:
Integrated Bridge Control Data Logger

Weapons Elevator control accumulator
replacement: Weapons Elevator control
accumulator replacement

C4l Networks performance requirements
modeling and analysis: C41 Networks
performance requirements modeling and
analysis

NCDS Packet Filtering Device: NCDS Packet
Filtering Device

Network Data Logger Device: Network Data
Logger Device

PCS proof of concept: PCS proof of concept

Universal PCCU: Universal PCCU

\m\‘\ll[‘l
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Exhibit R-4, RDT&E Schedule Profile: PB 2014 Navy DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT

1319: Research, Development, Test & Evaluation, Navy

PE 0603512N: Carrier Systems

4005: In-Service Carrier Systems

BA 4: Advanced Component Development & Prototypes (ACD&P) Development Development
FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
1]2[3]4|1]2|3]a|1]2]3|a][1]|2]3|4]1]2]3]4|1][2|3]4][1]2]3]4

SCS Onboard trainer: SCS Onboard trainer

Integrated Condition Assessment System
SE Improvements: Integrated Condition
Assessment System SE Improvements

Classified Item: Classified Item

Chlorinator/Dechlorinator Reliability
Improvements: Chlorinator/Dechlorinator
Reliability Improvements

Portable Navigation/Ship Control Data
Analyzer: Portable Navigation/Ship Control
Data Analyzer

—
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Exhibit R-4A, RDT&E Schedule Details: PB 2014 Navy

DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy

R-1 ITEM NOMENCLATURE
PE 0603512N: Carrier Systems

PROJECT

4005: In-Service Carrier Systems

BA 4: Advanced Component Development & Prototypes (ACD&P) Development Development
Schedule Details
Start End
Events by Sub Project Quarter Year Quarter Year
Proj 4005
IOC Replacement: IOC Replacement 1 2012 4 2013
Tank Preservation: Tank Preservation 1 2012 2 2013
UPS Replacements: UPS Replacements 1 2012 1 2012
Legacy Steering Interface Upgrade: Legacy Steering Interface Upgrade 1 2012 2 2015
CVN Integrated Topside Design location option evaluation tool: CVN Integrated
. ) : . : 1 2012 4 2013
Topside Design location option evaluation tool
Antenna to Antenna coupling analysis tool: Antenna to Antenna coupling analysis tool 2012 4 2013
Integrated Bridge Control Data Logger: Integrated Bridge Control Data Logger 2 2012 3 2014
Weapons Elevator control accumulator replacement: Weapons Elevator control 1 2012 5 2013
accumulator replacement
C4l Networks performance requirements modeling and analysis: C4l Networks
: ) . 1 2012 4 2014
performance requirements modeling and analysis
NCDS Packet Filtering Device: NCDS Packet Filtering Device 2 2013 3 2015
Network Data Logger Device: Network Data Logger Device 2 2013 3 2015
PCS proof of concept: PCS proof of concept 2 2013 4 2015
Universal PCCU: Universal PCCU 1 2012 4 2014
SCS Onboard trainer: SCS Onboard trainer 1 2012 4 2014
Integrated Condition Assessment System SE Improvements: Integrated Condition
3 2014 2 2017
Assessment System SE Improvements
Classified Item: Classified Item 1 2014 4 2017
Chlorinator/Dechlorinator Reliability Improvements: Chlorinator/Dechlorinator Reliability 1 2016 2 2018
Improvements
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Exhibit R-4A, RDT&E Schedule Details: PB 2014 Navy

DATE: April 2013

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy

R-1 ITEM NOMENCLATURE
PE 0603512N: Carrier Systems

PROJECT

4005: In-Service Carrier Systems

BA 4: Advanced Component Development & Prototypes (ACD&P) Development Development
Start End
Events by Sub Project Quarter Year Quarter Year
Portable Navigation/Ship Control Data Analyzer: Portable Navigation/Ship Control Data 5 2016 4 2018
Analyzer
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             0603512N
             Carrier Systems Development
             36
             223
             2014
             PB
             2013-04
             Navy
             1319
             Research, Development, Test & Evaluation, Navy
             4
             Advanced Component Development & Prototypes (ACD&P)
             
                 1525.990
                 61.909
                 108.871
                 83.902
                 83.902
                 49.195
                 50.881
                 47.344
                 46.022
                 Continuing
                 Continuing
            
             This Navy unique program addresses all technology areas associated with Navy/Marine Corps aircraft operations aboard ships. The program includes:

- (2208) - Development of ship hull, mechanical, propulsion, electrical, aviation, and combat support systems, subsystems and components to significantly improve aircraft carrier affordability, manpower requirements, survivability, and operational capabilities, and to meet the requirements of existing and pending regulations and statutes critical to the operation of existing and future aircraft carriers.

- (3216) - Development of block upgrades to the MH-60R sensor suite into the AN/SQQ-34 Aircraft Carrier Tactical Support Center (CV-TSC). The CV-TSC provides increased situational awareness to the Carrier Strike Group (CSG) in support of force protection, primarily in the area of Anti Submarine Warfare (ASW). Through the integration of
off-board sensors and signal, data and display processors, the AN/SQQ-34 is utilized in detecting, classifying, and localizing threats. An integrated element of the Carrier Combat System, the AN/SQQ-34 supports the tactical deployment of embarked ASW and Surface Warfare (SUW) assets (S-3B until retirement, SH-60F helicopter). This project provides the development and engineering foundation to refresh legacy AN/SQQ-34 systems on all Carriers and shore sites in support of Fleet introduction and shipboard integration of the MH-60R Multi Mission Helicopter. Upgrades to legacy systems enable the exchange of sensor, tactical and imagery data with the MH-60R initially, followed by incremental upgrades to support CVN air integration efforts.

- (4004) - Development of an advanced technology aircraft launch system in support of the CVN 78 Class design and construction schedule. The Electro Magnetic Aircraft Launch System (EMALS) will replace the current steam catapult on CVN 78 Class ships. EMALS provides better control of applied forces, both peak and transient dynamic, improved
reliability and maintainability, increased operational availability and reduced operator and maintainer workload.

- (4005) - The In-Service Carrier Systems Development Demonstration and Validation program exploits available technologies to deliver an affordable, robust, operator-friendly automation control environment for Navy Aircraft Carrier shipboard equipment. The program provides the system architecture, requirements/specification development, technology selection, software development (including software baseline), as well as land-based and shipboard testing of new technologies to improve shipboard operations and to reduce workload, manpower requirements, and Total Ownership Costs (TOC). A portion of this effort is classified with details available at a higher classification level.
             
                 
                     54.072
                     108.871
                     67.139
                     67.139
                
                 
                     61.909
                     108.871
                     83.902
                     83.902
                
                 
                     7.837
                     0.000
                     16.763
                     16.763
                
                 
                     
                         9.100
                         0.000
                    
                     
                         -1.263
                         0.000
                    
                     
                         
                             Program Adjustments
                             
                                 0.000
                                 0.000
                                 17.486
                                 17.486
                            
                        
                         
                             Rate/Misc Adjustments
                             
                                 0.000
                                 0.000
                                 -0.723
                                 -0.723
                            
                        
                    
                
                 Cost: Added funding in FY 12 and FY 14 to properly price the EMALS effort. Added FY 14 funds to project 4005 (details available at higher classification level). The FY 14 program for project 2208 was adjusted to properly phase program requirements with expenditures.
            
             
                 
                     2208
                     CVN 21
                     0
                     
                         800.971
                         27.168
                         36.673
                         31.638
                         31.638
                         37.297
                         40.833
                         40.650
                         39.234
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         This project provides for the development of aircraft carrier specific technologies, the infusion of the ship technology base into existing and future aircraft carriers, and the potential realization of subsystem design capabilities not currently feasible. This project transitions the most promising technologies from the Navy technology base, other government laboratories, and the private sector into specific advanced development efforts. All systems developed in this project have the potential to support emerging requirements and other promising systems technologies for insertion into new aircraft carrier designs. The emphasis is directed toward developing ship hull, mechanical, propulsion, electrical, aviation, warfare systems, and combat support systems, sub-systems and components to significantly improve aircraft carrier affordability, manpower requirements, survivability, and operational capabilities and to meet the requirements of existing and pending regulations and statutes critical to the operation of future aircraft carriers. This project also encompasses those tasks required to support CVN 78 procurement, including, but not limited to engineering support, programmatic and program support, logistics support, modeling and simulation, test and evaluation, manpower and program related studies, and design support systems, such as the Integrated Digital Environment (IDE).
                         
                             
                                 CVN 78 Class Advanced Technology Design & Development
                                 - CVN 78 Class Advanced Technology Design & Development: Continue development and transition of technologies to support CVN 78 Class Key Performance Parameters (KPPs): maintain sortie generation rate, reductions in manpower, and further recovery of weight and stability service life margins. Continue design activities to integrate the new technologies, such as the new propulsion plant and Electromagnetic Aircraft Launch System into the ship.
                                 
                                     
                                         22.954
                                         0
                                         
						Continued design, development and transition of key technologies to support CVN 21 (CVN 78 Class) Key Performance Parameters (KPPs) which include sortie generation rate, reductions in manpower, and further recovery of weight and stability service life margins. Continued design activities to integrate new technologies, such as the new propulsion plant and Electromagnetic Aircraft Launch System into the ship.

Performed special studies and program management in support of warfare system integration and design.  Identified risk mitigation options for a post-delivery installation of warfare systems.  Provided an analysis on the changes required to incorporate new systems in the CVN 78 design.  Provided structural assessments for possible relocations of antennas which currently have interference issues with the Dual Band Radar (DBR) arrays.  Identified options to resolve DBR high power issues. Modified the switchboard hardware design and software to provide the required ship signal interface.  Located and provided impact for an Information Assurance solution within existing design parameters. Tested common display within flexible infrastructure design allowing for a single universal mounting option.  Developed a Weapons System Explosive Safety Review Board (WSESRB) strategy and path forward, in collaboration with NAVSEA to include completion of a weapon system safety gap analysis to baseline the efforts and to identify shortfalls. 

					
                                    
                                
                                 
                                     
                                         31.673
                                         0
                                         
						Continue design, development and transition of key technologies to support CVN 21 (CVN 78 Class) Key Performance Parameters (KPPs) which include sortie generation rate, reductions in manpower, and further recovery of weight and stability service life margins. Continue design activities to integrate new technologies, such as the new propulsion plant and Electromagnetic Aircraft Launch System into the ship. Continue existing studies and commence new studies required for integrated warfare system and C4I design, integration, test and validation efforts.  Develop and review Pre-Planned Product Improvement (P3I) Technical Data Packages.  Continue engineering and technical support of aircraft launch and recovery systems. Develop ship integration side studies to support NAVSEA documented class baseline changes.  Continue shipbuilder system and cost engineering support to assess ship impacts from selected Engineering Change Requests (ECRs) and changes to the GFE/CFE equipment split.  

					
                                    
                                     
                                         21.333
                                         0
                                    
                                     
                                         21.333
                                         0
                                         
					Continue design, development and transition of key technologies to support CVN 21 (CVN 78 Class) Key Performance Parameters (KPPs) which include sortie generation rate, reductions in manpower, and further recovery of weight and stability service life margins. Continue design activities to integrate new technologies, such as the new propulsion plant and Electromagnetic Aircraft Launch System into the ship. Continue existing studies and commence new studies required for integrated warfare system and C4I design, integration, test and validation efforts.  Develop and review Pre-Planned Product Improvement (P3I) Technical Data Packages.  Continue engineering and technical support of aircraft  launch and recovery systems. Develop ship integration side studies to support NAVSEA documented class baseline changes.  Continue shipbuilder system and cost engineering support to assess ship impacts from selected Engineering Change Requests (ECRs) and changes to the GFE/CFE equipment split.  

				
                                    
                                
                            
                             
                                 CVN 21 - Test & Evaluation (T&E)
                                 - CVN 21 - Test & Evaluation (T&E) 
                                 
                                     
                                         4.214
                                         0
                                         
						Continued to develop the Test and Evaluation Master Plan (TEMP) 1610, Rev C.  Continued to collaboratively develop the Commander, Operational Test and Evaluation (COTF) Integrated Evaluation Framework (IEF).  Continued to map requirements from the IEF to the test events in the TEMP 1610, Rev C.  Continued to update and maintain the Overall Platform Integrated Test Schedule (OP-ITS). Continued to co-chair the Integrated Coordination Team (ICT) efforts to optimize the pre- and post-delivery tests & trials schedule, while identifying and mitigating testing risks.  Continued to develop a Full Ship Shock Trial (FSST) Alternative process, concentrating on the analysis of the LPD 19 Model and the comparison of its results with the LPD 19 FSST data.  Successfully completed the navigation system risk mitigation testing.  Continued to execute Integrated Test-Phase 1 (IT-1), which included: planning the IT-1 Operational Assessment (OA) 1 (formerly OT-B3); conducting the IT-1 OA1 Test Readiness Review (TRR); completing sortie generation rate assessment (SGRA) 11; and setting up for land-based testing at the PEO C4I Test Integration Facility (TIF), the NAVAIR Production Integration Facility (PIF) and the HII-NNS Platform Integration Center (PIC).  Continued the spiral development of the Virtual Carrier (VCVN) Model to increase operational fidelity that will support the validation of the SGR key performance parameter (KPP) during Initial Operational Test & Evaluation (IOT&E).  Commenced development of the Test and Certification Plan (TCP), which will document the required pre- and post-delivery special tests and certifications, the applicable references and the supporting activities. 
					
                                    
                                
                                 
                                     
                                         5.000
                                         0
                                         
						Complete development of the TEMP 1610, Rev C and route for signature.  Complete development of the TCP.  Continue updating and maintaining the OP-ITS.  Continue to co-chair the ICT, focusing on pre- and post-launch activities.  Continue the FSST Alternative process development.  Complete IT-1, which includes completing the IT-1 OA 1 (formerly OT-B3) and producing the IT-1 OA Report (IT-1 OAR1).  Commence IT-Phase 2, which includes: (1) completing the IT-1 Developmental Test Report (IT-1 DT RPT); PEO C4I TIF testing; and SGRA 12; (2) continuing NAVAIR PIF testing; HII-NNS PIC testing; and spiral development of the VCVN Model to increase operational fidelity that will support the validation of the SGR KPP during IOT&E; and (3) commencing Dual Band Radar (DBR) land-based testing; SGRA 13; and Information Assurance (IA) testing on Contractor-Furnished Equipment (CFE) during PIC testing. 
					
                                    
                                     
                                         10.305
                                         0
                                    
                                     
                                         10.305
                                         0
                                         
					Continue updating and maintaining the OP-ITS.  Continue to co-chair the ICT, focusing on post-launch activities.  Complete the FSST Alternative process development and conduct the FSST Alternative Process Gate Review to gain acceptance of the Process as a technically-feasible and cost-effective alternative to a traditional FSST.  Continue IT-Phase 2, which includes: (1) completing IT-2 OA 1; IT-2 OA Report (IT-2 OAR1); SGRA 13; and NAVAIR PIF testing; (2) continuing DBR land-based testing; HII-NNS PIC testing; IA testing on CFE during PIC testing; and spiral development of the VCVN Model to increase operational fidelity that will support the validation of the SGR KPP during IOT&E; and (3) commencing the Radiation Hazard (RADHAZ) assessment; and the Steering Gear industrial testing. 
				
                                    
                                
                            
                        
                         
                             
                                 RDTEN/0604567N
                                 Project Units 3179, 4007
                                 
                                     20.325
                                     13.862
                                     15.572
                                     15.572
                                     20.365
                                     21.315
                                     22.885
                                     20.140
                                     Continuing
                                     Continuing
                                
                            
                             
                                 RDTEN/0603570N
                                 Propulsion Plant Development (PU 2692)
                                 
                                     65.808
                                     62.020
                                     57.499
                                     57.499
                                     56.693
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     1526.874
                                
                            
                             
                                 SCN/2001
                                 Carrier Replacement Program
                                 
                                     554.798
                                     608.195
                                     944.866
                                     944.866
                                     1834.072
                                     1918.441
                                     2539.826
                                     2954.419
                                     Continuing
                                     Continuing
                                
                            
                             
                                 SCN/5300
                                 Completion of Prior Year Shipbuilding Programs 
                                 
                                     0.000
                                     0.000
                                     588.100
                                     588.100
                                     729.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     1317.100
                                
                            
                        
                         The CVN 78 is the first ship of the CVN 78 Class of aircraft carriers designed to replace USS ENTERPRISE and the ships of the NIMITZ Class.  The CVN 78 will feature a new nuclear propulsion and electrical generation/distribution system, EMALS, advanced arresting gear (AAG) system, all electric auxiliaries, warfare system improvements, survivability enhancements, improved weapons handling, and improved aircraft servicing.  These design features will result in lower manpower and total ownership costs as compared to the NIMITZ Class.  Additionally, the following war fighting benefits will be realized:  increased sortie generation rate, improved ship self-defense capability, increased launch and recovery capability/flexibility, increased operational availability, and increased flexibility to support future upgrades.
                         Successfully complete development of TEMP 1610, Rev C and route for signature. Successfully complete all PEO C4I TIF testing.  Successfully execute SGRA 12 and SGRA 13. Gain acceptance of the FSST Alternative Process as a technically-feasible and cost-effective alternative to the traditional FSST. Successfully complete the NAVAIR PIF testing and the Consolidated Afloat Networks and Enterprise Services (CANES) testing.  Successfully conduct and support feasibility and tradeoff studies and data packages on new and modified shipboard systems, technologies and proposed modification. Data packages shall include information to support program decisions to integrate these efforts into the whole ship design efforts. Successfully conduct IDC shock testing and reporting in order to finalize IDC R&D efforts. Successfully complete Advanced Weapons Elevator Shock and Electromagnetic Interference (EMI) Test qualifications. Successfully complete Plasma Arc Waste Destruction System (PAWDS) Land-Based Test. Successfully create and deliver 21 Decision Memorandums (DM) for Bents/Bays 1-21.on the 03 Level (Gallery Deck) with Layer 31 information. Successfully develop the baseline Technical Data Packages for 39 systems and mature packages in preparation for final GFI arrival.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Propulsion Plant Development
                                         SS
                                         CPFF
                                         Bettis
                                         PA
                                         
                                             71.627
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             71.627
                                        
                                    
                                     
                                         Propulsion Plant Development
                                         C
                                         CPFF
                                         HII
                                         VA
                                         
                                             164.409
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             164.409
                                        
                                    
                                     
                                         Propulsion Plant Development
                                         Various
                                         Miscellaneous
                                         Various
                                         
                                             10.562
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             10.562
                                        
                                    
                                     
                                         Propulsion Plant Development
                                         WR
                                         NSWC Carderock
                                         MD
                                         
                                             0.050
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.050
                                        
                                    
                                     
                                         Advanced Design & Development
                                         C
                                         CPAF
                                         HII
                                         VA
                                         
                                             155.748
                                             
                                                 0.378
                                                 2011-10
                                            
                                             
                                                 15.041
                                                 2012-11
                                            
                                             
                                                 7.080
                                            
                                             
                                                 7.080
                                                 2013-11
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Advanced Design & Development
                                         WR
                                         NSWC Carderock
                                         MD
                                         
                                             73.446
                                             
                                                 5.012
                                                 2011-10
                                            
                                             
                                                 4.989
                                                 2012-11
                                            
                                             
                                                 4.796
                                            
                                             
                                                 4.796
                                                 2013-11
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Advanced Design & Development
                                         C
                                         CPFF
                                         SAIC
                                         NM
                                         
                                             49.488
                                             
                                                 0.085
                                                 2011-11
                                            
                                             
                                                 0.188
                                                 2012-12
                                            
                                             
                                                 0.196
                                            
                                             
                                                 0.196
                                                 2013-12
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Advanced Design & Development
                                         WR
                                         NAWCAD Patuxent River
                                         MD
                                         
                                             50.428
                                             
                                                 3.598
                                                 2011-10
                                            
                                             
                                                 2.355
                                                 2012-11
                                            
                                             
                                                 2.099
                                            
                                             
                                                 2.099
                                                 2013-11
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Advanced Design & Development
                                         WR
                                         NAWC Lakehurst
                                         NJ
                                         
                                             8.249
                                             
                                                 0.200
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.449
                                        
                                    
                                     
                                         Advanced Design & Development
                                         WR
                                         NSWC Dahlgren
                                         VA
                                         
                                             26.555
                                             
                                                 1.938
                                                 2011-10
                                            
                                             
                                                 1.741
                                                 2012-11
                                            
                                             
                                                 1.630
                                            
                                             
                                                 1.630
                                                 2013-11
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Advanced Design & Development
                                         C
                                         CPAF
                                         Raytheon
                                         VA
                                         
                                             33.365
                                             
                                                 3.229
                                                 2011-10
                                            
                                             
                                                 3.351
                                                 2012-12
                                            
                                             
                                                 2.874
                                            
                                             
                                                 2.874
                                                 2013-12
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Advanced Design & Development
                                         WR
                                         NSWC Port Hueneme
                                         CA
                                         
                                             6.000
                                             
                                                 0.077
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.077
                                        
                                    
                                     
                                         Advanced Design & Development
                                         WR
                                         SPAWAR
                                         CA
                                         
                                             10.668
                                             
                                                 0.622
                                                 2011-10
                                            
                                             
                                                 0.635
                                                 2012-11
                                            
                                             
                                                 0.270
                                            
                                             
                                                 0.270
                                                 2013-11
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Advanced Design & Development
                                         C
                                         CPFF
                                         NAVSEA Seaport
                                         DC
                                         
                                             37.375
                                             
                                                 4.838
                                                 2011-12
                                            
                                             
                                                 3.006
                                                 2012-12
                                            
                                             
                                                 2.030
                                            
                                             
                                                 2.030
                                                 2013-12
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Advanced Design & Development
                                         WR
                                         SSC Atlantic
                                         SC
                                         
                                             0.122
                                             
                                                 0.264
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.386
                                        
                                    
                                     
                                         Advanced Design & Development
                                         Various
                                         Miscellaneous
                                         Various
                                         
                                             39.949
                                             
                                                 2.713
                                                 2011-10
                                            
                                             
                                                 0.367
                                                 2012-12
                                            
                                             
                                                 0.358
                                            
                                             
                                                 0.358
                                                 2013-12
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Developmental Test & Evaluation
                                         C
                                         CPAF
                                         HII
                                         VA
                                         
                                             9.821
                                             
                                                 0.000
                                                 2011-12
                                            
                                             
                                                 0.341
                                                 2012-11
                                            
                                             
                                                 1.497
                                            
                                             
                                                 1.497
                                                 2013-11
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         WR
                                         NAWCAD Patuxent River
                                         MD
                                         
                                             16.975
                                             
                                                 1.689
                                                 2011-11
                                            
                                             
                                                 0.000
                                                 2012-11
                                            
                                             
                                                 2.405
                                            
                                             
                                                 2.405
                                                 2013-11
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         WR
                                         NSWC Dahlgren
                                         VA
                                         
                                             4.147
                                             
                                                 1.044
                                                 2011-11
                                            
                                             
                                                 0.000
                                                 2012-11
                                            
                                             
                                                 0.842
                                            
                                             
                                                 0.842
                                                 2013-11
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         WR
                                         NSWC Carderock
                                         MD
                                         
                                             11.028
                                             
                                                 0.000
                                                 2011-11
                                            
                                             
                                                 3.321
                                                 2012-11
                                            
                                             
                                                 1.964
                                            
                                             
                                                 1.964
                                                 2013-11
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         WR
                                         SPAWAR
                                         CA
                                         
                                             3.291
                                             
                                                 0.000
                                                 2011-11
                                            
                                             
                                                 0.000
                                                 2012-11
                                            
                                             
                                                 0.517
                                            
                                             
                                                 0.517
                                                 2013-11
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         C
                                         CPFF
                                         NAVSEA SeaPort
                                         DC
                                         
                                             0.143
                                             
                                                 0.075
                                                 2012-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.218
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         C
                                         CPAF
                                         Raytheon
                                         VA
                                         
                                             2.174
                                             
                                                 0.499
                                                 2011-12
                                            
                                             
                                                 0.341
                                                 2012-12
                                            
                                             
                                                 0.374
                                            
                                             
                                                 0.374
                                                 2013-12
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         Various
                                         Miscellaneous
                                         Various
                                         
                                             10.328
                                             
                                                 0.120
                                                 2011-11
                                            
                                             
                                                 0.000
                                                 2012-12
                                            
                                             
                                                 0.678
                                            
                                             
                                                 0.678
                                                 2013-12
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         WR
                                         SSC Atlantic
                                         SC
                                         
                                             0.319
                                             
                                                 0.060
                                                 2011-11
                                            
                                             
                                                 0.000
                                                 2012-11
                                            
                                             
                                                 0.109
                                            
                                             
                                                 0.109
                                                 2013-11
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Operational Test & Evaluation
                                         WR
                                         COMOPTEVFOR
                                         VA
                                         
                                             4.429
                                             
                                                 0.727
                                                 2011-11
                                            
                                             
                                                 0.997
                                                 2012-12
                                            
                                             
                                                 1.919
                                            
                                             
                                                 1.919
                                                 2013-12
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Defense Acquisition Workforce
                                         Various
                                         Various
                                         Various
                                         
                                             0.275
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.275
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2014PB_0603512N_2208_FILE1.JPG
                        
                    
                     
                         
                             
                                 Proj 2208
                                 
                                     
                                         CVN 79 DAB PR
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         CVN 80 DAB PR
                                         
                                             
                                                 4
                                                 2017
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Milestone C
                                         
                                             
                                                 4
                                                 2018
                                            
                                             
                                                 4
                                                 2018
                                            
                                        
                                    
                                     
                                         Propulsion Plant
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         EMALS SDD Complete
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         AAG TRR 2 (IT)
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Integrated Tests 1 (IT-1)
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Integrated Tests 2 (IT-2)
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 3
                                                 2016
                                            
                                        
                                    
                                     
                                         Integrated Tests 3 (IT-3)
                                         
                                             
                                                 3
                                                 2016
                                            
                                             
                                                 2
                                                 2017
                                            
                                        
                                    
                                     
                                         Integrated Tests 4 (IT-4)
                                         
                                             
                                                 2
                                                 2017
                                            
                                             
                                                 4
                                                 2018
                                            
                                        
                                    
                                     
                                         Initial Operational Test & Evaluation - Phase 1 (OT-C1)
                                         
                                             
                                                 1
                                                 2017
                                            
                                             
                                                 3
                                                 2018
                                            
                                        
                                    
                                     
                                         Initial Operational Test & Evaluation - Phase 2 (OT-C2)
                                         
                                             
                                                 4
                                                 2017
                                            
                                             
                                                 4
                                                 2018
                                            
                                        
                                    
                                     
                                         Initial Operational Test & Evaluation - Phase C3 (OT-C3)
                                         
                                             
                                                 3
                                                 2018
                                            
                                             
                                                 4
                                                 2018
                                            
                                        
                                    
                                     
                                         CVN 78 Ship Launch
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         CVN 78 Ship Delivery
                                         
                                             
                                                 4
                                                 2015
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         CVN 78 Initial Operational Capability (IOC)
                                         
                                             
                                                 2
                                                 2017
                                            
                                             
                                                 2
                                                 2017
                                            
                                        
                                    
                                     
                                         CVN 79 Construction Contract Award
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         CVN 80 GFE LLTM Contract Award
                                         
                                             
                                                 1
                                                 2016
                                            
                                             
                                                 1
                                                 2016
                                            
                                        
                                    
                                     
                                         CVN 80 Construction Contract Award
                                         
                                             
                                                 1
                                                 2018
                                            
                                             
                                                 1
                                                 2018
                                            
                                        
                                    
                                     
                                         CVN 79 SCN Full Funding
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 4
                                                 2018
                                            
                                        
                                    
                                     
                                         CVN 80 SCN Full Funding
                                         
                                             
                                                 1
                                                 2018
                                            
                                             
                                                 4
                                                 2018
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     3216.
                     Tactical Support Center-Integration
                     0
                     
                         14.338
                         2.060
                         9.600
                         4.546
                         4.546
                         4.660
                         4.724
                         4.831
                         4.901
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The CV-TSC program provides increased situational awareness to the Carrier Strike Group (CSG) in support of force protection, primarily in the area of Anti-Submarine Warfare (ASW). Through the integration of off-board sensors with shipboard systems, including data processing and displays, the AN/SQQ-34 is utilized in detecting, classifying, and localizing threats.  An integrated element of the Carrier Combat System, the AN/SQQ-34 supports the tactical deployment of embarked ASW and Surface Warfare (SUW) assets (SH-60F and MH-60R helicopters). This project provides the design, development and engineering foundation to refresh legacy AN/SQQ-34 systems on all Carriers and shore sites in support of Fleet introduction and shipboard integration of the MH-60R Multi-Mission Helicopter. Upgrades to legacy systems enable the exchange of sensor, tactical and imagery data with the MH-60R initially, followed by incremental upgrades to support CVN ASW improvements and air integration and efforts.  

Additionally, this project will mature the development of low-cost multi-beam Ku-Band planar phased arrays and associated integrated radio systems, and addresses the major cost drivers of planar arrays and their associated radios. This effort will be the first spiral of a major cost reduction effort for multi-beam arrays, with a goal of showing a path to a production cost of less than one third the cost of existing array technologies. This development will produce key integrated components needed to reduce the cost of arrays and will provide prototype multi-beam Ku-Band receiving and transmitting arrays/radios using these components. The effort will also emphasize advances in technologies associated with multi-path interference, scan angle losses and networking waveforms.
(Speed to Fleet) The CV-TSC program provides increased situational awareness to the Carrier Strike Group (CSG) in support of force protection, primarily in the area of Anti-Submarine Warfare (ASW).  A portion of this program will focus on maturing low-cost multi-beam Ku-Band planar phased arrays and associated integrated radio systems that will be used to support data links to multiple MH-60Rs.  This specific effort will address the need for low cost communications security (COMSEC) devices that are compatible with phased array systems, and that are needed to secure these data links.
                         
                             
                                 MH-60R Integration Development for CV-TSC
                                 
                                     
                                         2.060
                                         0
                                         
						- Completed development of software version 7.0 to include new capabilities: additional MH-60R data exchange support, remote control of MH-60R shipboard data-link, automated acoustic analysis aids, improved Directional Command Active Sonobouy System (DICASS) acoustic processing techniques, transition to Linux operating system, and coordinated replay of tactical and sensor data.   
- Completed interface testing with the MH-60R, Common Data Link System (CDLS), Ship Self-Defense System (SSDS), and Integrated Shipboard Network System (ISNS)/ Global Command and Control System (GCCS).
- Completed notional definition of capabilities for software version 8.0.  
- Obtained Platform Information Technology (PIT) Platform Risk Assessment (PRA) for software version 8.0, providing authority to operate in shipboard environment. 
- Completed update of Navy Training System Plan (NTSP) and established new Navy Enlisted Classification (NEC) codes for operator and maintainer training of the new variants of the system.  
					
                                    
                                
                                 
                                     
                                         7.605
                                         0
                                         
						- Begin development on software version 8.0 to include: integration of Periscope Detection Radar (PDR) data, common Anti-Submarine Warfare (ASW) air control decision aids, sensor performance prediction tools for MH-60R acoustic sensors, required changes for interoperability with SSDS and CDL, transitioning Science and Technology (S&T) efforts for embedded training and automate sensor analysis aids.    
- Conduct incremental requirements, design, and test reviews. 
- Complete Technology Transition Agreement (TTA) between the Office of Naval Research (ONR), OPNAV N980C, and PEO IWS5 for low cost planar arrays to support multiple MH-60R datalinks. 
					
                                    
                                     
                                         3.570
                                         0
                                    
                                     
                                         3.570
                                         0
                                         
					- Continue development on software version 8.0 to include: integration of PDR data, common ASW air control decision aids, sensor performance prediction tools for MH-60R acoustic sensors, required changes for interoperability with SSDS and CDL, transitioning S&T efforts for embedded training and automate sensor analysis aids.    
- Conduct incremental requirements, design, and test reviews. 
- Complete software and prepare for combat system certification testing.
- Define capabilities definition and decompose requirements for software version 9.0.  
				
                                    
                                
                            
                             
                                 Phased Array COMSEC
                                 The CV-TSC program provides increased situational awareness to the Carrier Strike Group (CSG) in support of force protection, primarily in the area of Anti-Submarine Warfare (ASW).  A portion of this program will focus on maturing low-cost multi-beam Ku-Band planar phased arrays and associated integrated radio systems that will be used to support data links to multiple MH-60Rs.  This specific effort will address the need for low cost communications security (COMSEC) devices that are compatible with phased array systems, and that are needed to secure these data links.
                                 
                                     
                                         1.995
                                         0
                                         
						- Develop low cost COMSEC suitable for use with phased array-based Ku-band data links to MH-60R. 
					
                                    
                                     
                                         0.976
                                         0
                                    
                                     
                                         0.976
                                         0
                                         
					- Complete development of low cost COMSEC suitable for use with phased array-based Ku-band data links to MH-60R.
- Initiate and complete testing and certification activities associated with COMSEC end units. 
				
                                    
                                
                            
                        
                         
                             
                                 OPN/2176
                                 Undersea Support Equipment (CV-TSC/CDL portion)
                                 
                                     15.740
                                     8.348
                                     0.342
                                     0.342
                                     0.361
                                     0.399
                                     0.408
                                     0.415
                                     Continuing
                                     Continuing
                                
                            
                        
                         The CV-TSC acquisition strategy utilizes an incremental development approach that aims to deliver required capability updates on two-year intervals to the fleet.  This approach allows required capability to be delivered in a timely manner and provides frequent opportunities to ensure interoperability is synchronized with the Ship Self Defense System (SSDS) Advanced Capability Builds (ACBs).  The acquisition strategy places heavy emphasis on the use of open architecture best practices to ensure ease of upgrades and make developed products available to other platforms.
In support of MH-60R, COMSEC development and certification will be conducted under the auspices of the Naval Center for High Assurance Computer Systems at the Naval Research Laboratory (NRL).
                         - Successfully complete Preliminary Design Review (PDR) and Critical Design Review (CDR) for MH-60R system upgrade.
- Successfully field system that supports integration of the MH-60R on the CVN.   
- Utilize Commercial Off-The-Shelf (COTS) based Common Processor/Common Display Systems (CPS/CDS) to minimize Total Ownership Costs (TOC).
Successfully complete Certification requirements for COMSEC being developed.
                    
                     
                         
                             
                                 Product Development
                                 Engineering/H/W & S/W Development/Integration
                                 
                                     
                                         Engineering / H/W & S/W Devel / Integration
                                         WR
                                         NAWC/Pax River
                                         MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.669
                                                 2013-04
                                            
                                             
                                                 0.359
                                            
                                             
                                                 0.359
                                                 2013-11
                                            
                                             0.000
                                             1.028
                                        
                                    
                                     
                                         Engineering / H/W & S/W Devel / Integration
                                         WR
                                         NRL
                                         DC
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.500
                                                 2013-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.500
                                        
                                    
                                     
                                         Engineering / H/W & S/W Devel / Integration
                                         WR
                                         NSWC/Carderock
                                         MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.795
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.795
                                        
                                    
                                     
                                         Engineering / H/W & S/W Devel / Integration
                                         WR
                                         NSWC/Dahlgren
                                         VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.500
                                                 2013-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.500
                                        
                                    
                                     
                                         Engineering / H/W & S/W Devel / Integration
                                         WR
                                         NUWC/Keyport
                                         WA
                                         
                                             9.583
                                             
                                                 1.515
                                                 2011-12
                                            
                                             
                                                 3.090
                                                 2012-11
                                            
                                             
                                                 2.214
                                            
                                             
                                                 2.214
                                                 2013-11
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Engineering / H/W & S/W Devel / Integration
                                         WR
                                         NUWC/Newport
                                         RI
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.266
                                                 2013-04
                                            
                                             
                                                 0.179
                                            
                                             
                                                 0.179
                                                 2013-11
                                            
                                             0.000
                                             0.445
                                        
                                    
                                     
                                         System Eng / S/W Development
                                         C
                                         CPFF
                                         Adaptive Methods
                                         VA
                                         
                                             0.300
                                             
                                                 0.000
                                            
                                             
                                                 0.775
                                                 2013-02
                                            
                                             
                                                 0.538
                                            
                                             
                                                 0.538
                                                 2013-12
                                            
                                             0.000
                                             1.613
                                        
                                    
                                     
                                         System Eng / S/W Development
                                         C
                                         CPFF
                                         JHU/APL
                                         MD
                                         
                                             0.250
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.250
                                        
                                    
                                     
                                         System Eng / S/W Development
                                         WR
                                         SPAWAR
                                         CA
                                         
                                             3.610
                                             
                                                 0.000
                                            
                                             
                                                 0.200
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.810
                                        
                                    
                                     
                                         Engineering / H/W & S/W Development
                                         C
                                         CPFF
                                         VAR*
                                         VAR*
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.520
                                                 2013-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.520
                                        
                                    
                                     
                                         Advanced Design & Development
                                         WR
                                         NRL
                                         DC
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.995
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.995
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 Testing and Certification
                                 
                                     
                                         Test and Certification
                                         WR
                                         NUWC//Keyport
                                         WA
                                         
                                             0.500
                                             
                                                 0.470
                                                 2011-12
                                            
                                             
                                                 0.235
                                                 2012-11
                                            
                                             
                                                 0.225
                                            
                                             
                                                 0.225
                                                 2013-11
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Functional and Certification Testing
                                         WR
                                         NRL
                                         DC
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.976
                                            
                                             
                                                 0.976
                                                 2013-10
                                            
                                             0.000
                                             0.976
                                        
                                    
                                
                            
                             
                                 Management Services
                                 N/A
                                 
                                     
                                         Program Management Support
                                         C
                                         CPAF
                                         BAE Systems
                                         MD
                                         
                                             0.095
                                             
                                                 0.075
                                                 2012-02
                                            
                                             
                                                 0.055
                                                 2013-04
                                            
                                             
                                                 0.055
                                            
                                             
                                                 0.055
                                                 2013-12
                                            
                                             Continuing
                                             Continuing
                                             Continuing
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                                 Proj 3216.L24
                                 
                                     
                                         AN/SQQ-34C(V)2 - Software Version 7.0: S/W V7.0 - Development: S/W V7.0 - Development
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         AN/SQQ-34C(V)2 - Software Version 7.0: S/W V7.0 - Development: S/W V7.0 - Test Readiness Review (TRR)
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         AN/SQQ-34C(V)2 - Software Version 7.0: S/W V7.0 - Independent Verification and Validation (IV&V): IV&V
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         AN/SQQ-34C(V)2 - Software Version 7.0: S/W V7.0 - Combat System Certification (CSS): CSS
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         AN/SQQ-34C(V)2 - Software Version 8.0: S/W V8.0 - Development: S/W V8.0 - System Requirements Review (SRR)
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         AN/SQQ-34C(V)2 - Software Version 8.0: S/W V8.0 - Development: S/W V8.0 - Development
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         AN/SQQ-34C(V)2 - Software Version 8.0: S/W V8.0 - Development: S/W V8.0 - System Functional Review (SFR)
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         AN/SQQ-34C(V)2 - Software Version 8.0: S/W V8.0 - Development: S/W V8.0 - Preliminary Design Review (PDR)
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         AN/SQQ-34C(V)2 - Software Version 8.0: S/W V8.0 - Development: S/W V8.0 - Critical Design Review (CDR) 1
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         AN/SQQ-34C(V)2 - Software Version 8.0: S/W V8.0 - Development: S/W V8.0 - Critical Design Review (CDR) 2
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         AN/SQQ-34C(V)2 - Software Version 8.0: S/W V8.0 - Development: S/W V8.0 - Critical Design Review (CDR) 3
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         AN/SQQ-34C(V)2 - Software Version 8.0: S/W V8.0 - Development: S/W V8.0 - Critical Design Review (CDR) 4
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         AN/SQQ-34C(V)2 - Software Version 8.0: S/W V8.0 - Development: S/W V8.0 - Test Readiness Review (TRR)
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         AN/SQQ-34C(V)2 - Software Version 8.0: S/W V8.0 - Independent Verification and Validation (IV&V): IV&V
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         AN/SQQ-34C(V)2 - Software Version 8.0: S/W V8.0 - Combat System Test (CST): CST
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         AN/SQQ-34C(V)2 - Software Version 9.0: S/W V9.0 - Development: S/W V9.0 - System Requirements Review (SRR)
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         AN/SQQ-34C(V)2 - Software Version 9.0: S/W V9.0 - Development: S/W V9.0 - Development
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         AN/SQQ-34C(V)2 - Software Version 9.0: S/W V9.0 - Development: S/W V9.0 - System Functional Review (SFR)
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         AN/SQQ-34C(V)2 - Software Version 9.0: S/W V9.0 - Development: S/W V9.0 - Preliminary Design Review (PDR)
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         AN/SQQ-34C(V)2 - Software Version 9.0: S/W V9.0 - Development: S/W V9.0 - Critical Design Review (CDR) 1
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         AN/SQQ-34C(V)2 - Software Version 9.0: S/W V9.0 - Development: S/W V9.0 - Critical Design Review (CDR) 2
                                         
                                             
                                                 3
                                                 2015
                                            
                                             
                                                 3
                                                 2015
                                            
                                        
                                    
                                     
                                         AN/SQQ-34C(V)2 - Software Version 9.0: S/W V9.0 - Development: S/W V9.0 - Critical Design Review (CDR) 3
                                         
                                             
                                                 4
                                                 2015
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         AN/SQQ-34C(V)2 - Software Version 9.0: S/W V9.0 - Development: S/W V9.0 - Critical Design Review (CDR) 4
                                         
                                             
                                                 1
                                                 2016
                                            
                                             
                                                 1
                                                 2016
                                            
                                        
                                    
                                     
                                         AN/SQQ-34C(V)2 - Software Version 9.0: S/W V9.0 - Development: S/W V9.0 - Test Readiness Review (TRR)
                                         
                                             
                                                 2
                                                 2016
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         AN/SQQ-34C(V)2 - Software Version 9.0: S/W V9.0 - Independent Verification and Validation (IV&V): IV&V
                                         
                                             
                                                 2
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         AN/SQQ-34C(V)2 - Software Version 9.0: S/W V9.0 - Combat System Test (CST): CST
                                         
                                             
                                                 1
                                                 2017
                                            
                                             
                                                 1
                                                 2017
                                            
                                        
                                    
                                     
                                         AN/SQQ-34C(V)2 - Software Version 10.0: S/W V10.0 - Development: S/W V10.0 - System Requirements Review (SRR)
                                         
                                             
                                                 3
                                                 2016
                                            
                                             
                                                 3
                                                 2016
                                            
                                        
                                    
                                     
                                         AN/SQQ-34C(V)2 - Software Version 10.0: S/W V10.0 - Development: S/W V10.0 - Development
                                         
                                             
                                                 3
                                                 2016
                                            
                                             
                                                 2
                                                 2018
                                            
                                        
                                    
                                     
                                         AN/SQQ-34C(V)2 - Software Version 10.0: S/W V10.0 - Development: S/W V10.0 - System Functional Review (SFR)
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         AN/SQQ-34C(V)2 - Software Version 10.0: S/W V10.0 - Development: S/W V10.0 - Preliminary Design Review (PDR)
                                         
                                             
                                                 1
                                                 2017
                                            
                                             
                                                 1
                                                 2017
                                            
                                        
                                    
                                     
                                         AN/SQQ-34C(V)2 - Software Version 10.0: S/W V10.0 - Development: S/W V10.0 - Critical Design Review (CDR) 1
                                         
                                             
                                                 2
                                                 2017
                                            
                                             
                                                 2
                                                 2017
                                            
                                        
                                    
                                     
                                         AN/SQQ-34C(V)2 - Software Version 10.0: S/W V10.0 - Development: S/W V10.0 - Critical Design Review (CDR) 2
                                         
                                             
                                                 3
                                                 2017
                                            
                                             
                                                 3
                                                 2017
                                            
                                        
                                    
                                     
                                         AN/SQQ-34C(V)2 - Software Version 10.0: S/W V10.0 - Development: S/W V10.0 - Critical Design Review (CDR) 3
                                         
                                             
                                                 4
                                                 2017
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         AN/SQQ-34C(V)2 - Software Version 10.0: S/W V10.0 - Development: S/W V10.0 - Critical Design Review (CDR) 4
                                         
                                             
                                                 1
                                                 2018
                                            
                                             
                                                 1
                                                 2018
                                            
                                        
                                    
                                     
                                         AN/SQQ-34C(V)2 - Software Version 10.0: S/W V10.0 - Independent Verification and Validation (IV&V): IV&V
                                         
                                             
                                                 2
                                                 2018
                                            
                                             
                                                 4
                                                 2018
                                            
                                        
                                    
                                
                            
                             
                                 Speed to Fleet: COMSEC
                                 
                                     
                                         COMSEC Requirement: Identify COMSEC Requirement: COMSEC Requirement
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         COMSEC Design & Development: COMSEC Initial Design: Preliminary Design
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         COMSEC Design & Development: COMSEC Detailed Design: Final Design
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         COMSEC Design & Development: COMSEC Hardware/Software: Hardware/Software Completion
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         COMSEC Testing: COMSEC Functional Testing: Hardware/Software Functional Testing
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         COMSEC Testing: COMSEC Certification Testing: Formal Certification Testing
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         COMSEC Reviews: COMSEC Initial Design: Initial Design Review
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         COMSEC Reviews: COMSEC Final Design: Final Design Review
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     4004
                     EMALS
                     0
                     
                         694.848
                         30.995
                         60.861
                         43.003
                         43.003
                         2.443
                         2.507
                         0.000
                         0.000
                         0.000
                         834.657
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         This project provides for the development of an advanced technology aircraft launch system in support of the CVN 78 design and construction schedule, as well as Engineering and Life Cycle System (E&LCS) design.  The Electromagnetic Aircraft Launch System (EMALS) will be the aircraft catapult for CVN 78 Class ships.  EMALS provides better control of applied forces, both peak and transient dynamic, improved reliability and maintainability, increased operational availability, and reduced operator and maintainer workload.
                         
                             
                                 EMALS
                                 EMALS
                                 
                                     
                                         30.995
                                         0
                                         
						(1) EMALS System Development and Demonstration (SDD) Phase - Transition to Test and Evaluation phase.  Continued shipboard representative system development, testing and risk mitigation efforts including: 1) Highly Accelerated Life Testing (HALT) of trough components; 2) High Cycle Testing (HCT) of power equipment; 3) Full Scale Catapult System Functional Demonstration (SFD); 4) Aircraft Compatibility Testing (ACT) Phase I; 5) Site re-configuration to support further risk mitigation testing for shared Energy Storage Subsystem (ESS) and Shared Inverter Testing; 6) Electromagnetic Interference (EMI) tests; 7) Shock and Vibration of the EMALS Control and Instrumentation Unit, Cable Disconnect Unit and Large Capacity Deck Simulation Fixture; 8) Humidity, Harmonics and Thermal Performance Testing of the Transformer/Rectifier and General Environment Testing of various other EMALS components.  Continued and completed EMALS Integrated Logistics Support (ILS) Development tasks under the SDD contract.

(2) EMALS ILS Development Order against the EMALS Basic Ordering Agreement (BOA) with General Atomics - Developed and released the Request for Proposal, conducted Technical and Cost Evaluations against contractor proposals, entered formal negotiations for a 4Q FY12 Award. 
					
                                    
                                
                                 
                                     
                                         60.861
                                         0
                                         
						EMALS SDD - Conduct and complete Shared ESS Testing, Shared Inverter Testing and ACT Phase 2 at the SFD site and perform shipboard risk mitigation testing prior to conducting multiple ESS motor generators feeding multiple launchers onboard ship.  The shared Inverter testing will execute no load and deadload launches with Inverters in a shipboard master/two slave configuration vice the SFD master/one slave configuration that has already been demonstrated.  Complete ACT Phase 2 requirements verification testing at SFD requiring aircraft launches as well as development of the aircraft launch bulletins for shipboard operations.  Continue Environmental Qualification Testing of EMALS components including the completion of General Environment Tests and EMI Susceptibility Tests.
 
(2) EMALS BOA ILS Order - Continue the execution of the EMALS ILS Development Program.  Conduct annual Logistics Reviews, Training In Process Reviews (IPRs) and Organizational and Intermediate (O & I) Technical Manual IPRs.  Develop or update Failure Mode Effectiveness and Criticality Analyses (FMECA), the Logistics Management Information (LMI) Database, Reliability-Centered Maintenance (RCM) Analyses, Calibration Analysis, Calibration/Measurements Requirements Summary / Instrument Calibration Procedures (CMRS/ICP), Manpower Analyses, O&I Maintenance Plans, Task Analyses/Narratives, Provisioning Documentation, Post Production Support Planning/ Diminishing Manufacturing Sources & Material Shortages (PPSP/DMSMS) Screening and Analyses, and Support Equipment Identification and Technical Data.  Continue to develop and complete O&I Level Interactive Electronic Technical Manuals for both the Operators and Maintainers.  Continue to develop Training Documents and the Navy Formal Training Course.  Develop the Maintenance Demonstration (M-Demo) Plan, Shipboard Facility Requirements Document (FRD) and the Training FRD. 
					
                                    
                                     
                                         43.003
                                         0
                                    
                                     
                                         43.003
                                         0
                                         
					EMALS SDD - Conduct full system and risk mitigation testing at the SFD site by completing Repeated Cycles with Deadload Testing and Gap Variation Tests. Run multiple Cycles with Deadloads to bring the EMALS system up to 4000 deadload launches as part of the reliability growth Program. Perform Gap Variation Tests to simulate shipboard variations in the Launch Motor Subsystem gap at the SFD site as a shipboard risk mitigation. 

(2) EMALS BOA ILS Order - Continue the execution of the EMALS ILS Development Program.  Conduct annual Logistics Reviews, Training IPR and O & I Level Technical Manual IPRs.  Based on the development and availability of Engineering source data for each of the six EMALS subsystems and allocated resources, develop or update FMECAs, LMI Database, CMRS/ICP, Manpower Analyses, O&I Maintenance Plans, Provisioning Documentation, PPSP/DMSMS Screening and Analyses, and Support Equipment Identification and Technical Data. Continue to develop Training Documents, the Navy Formal Training Course and conduct Pre-Commissioning Unit Training. Conduct the M-Demo at the SFD facility. Complete the Shipboard FRD and the Training FRD. 
				
                                    
                                
                            
                        
                         
                             
                                 RDTEN/0604567N
                                 Project Units 3179, 4007
                                 
                                     20.325
                                     13.862
                                     15.572
                                     15.572
                                     20.365
                                     21.315
                                     22.885
                                     20.140
                                     Continuing
                                     Continuing
                                
                            
                             
                                 RDTEN/0603570N
                                 Propulsion Plant Development (PU 2692)
                                 
                                     65.808
                                     62.020
                                     57.499
                                     57.499
                                     56.693
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     1526.874
                                
                            
                             
                                 SCN/2001
                                 Carrier Replacement Program
                                 
                                     554.798
                                     608.195
                                     944.866
                                     944.866
                                     1834.072
                                     1918.441
                                     2539.826
                                     2954.419
                                     Continuing
                                     Continuing
                                
                            
                             
                                 SCN/5300
                                 Completion of Prior Year Shipbuilding Programs
                                 
                                     0.000
                                     0.000
                                     588.100
                                     588.100
                                     729.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     1317.100
                                
                            
                        
                         The CVN 78 is the first ship of the CVN 78 Class of aircraft carriers designed to replace USS ENTERPRISE and the ships of the NIMITZ Class.  The CVN 78 will feature a new nuclear propulsion and electrical generation/distribution system, new electromagnetic aircraft launching system (EMALS), advanced arresting gear (AAG) system, all electric auxiliaries, warfare system improvements, survivability enhancements, improved weapons handling, and improved aircraft servicing.  These design features will result in lower manpower and total ownership costs as compared to the NIMITZ Class.  Additionally, the following war fighting benefits will be realized:  increased sortie generation rate, improved ship self-defense capability, increased launch and recovery capability/flexibility, increased operational availability, and increased flexibility to support future upgrades.
                         Successfully complete Highly Accelerated Life Test (HALT) Phase II.  Successfully complete System Functional Demonstration (SFD) testing.  Successfully complete Environmental Qualification Testing (EQT).  Successfully complete Shipset Controls Lab testing.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Aircraft Launch, Recovery & Support
                                         C
                                         CPAF
                                         Northrop Grumman
                                         VA
                                         
                                             86.673
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             86.673
                                        
                                    
                                     
                                         Aircraft Launch, Recovery & Support
                                         C
                                         CPAF
                                         General Atomics (PDRR)
                                         CA
                                         
                                             82.719
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             82.719
                                        
                                    
                                     
                                         Aircraft Launch, Recovery & Support
                                         C
                                         CPAF
                                         General Atomics (SDD)
                                         CA
                                         
                                             390.728
                                             
                                                 16.698
                                                 2011-12
                                            
                                             
                                                 23.861
                                                 2012-12
                                            
                                             
                                                 22.203
                                            
                                             
                                                 22.203
                                                 2013-12
                                            
                                             0.000
                                             453.490
                                             408.301
                                        
                                    
                                     
                                         Aircraft Launch, Recovery & Support
                                         C
                                         CPFF
                                         General Atomics (BOA)
                                         CA
                                         
                                             0.000
                                             
                                                 4.000
                                                 2012-08
                                            
                                             
                                                 21.300
                                                 2012-11
                                            
                                             
                                                 15.000
                                            
                                             
                                                 15.000
                                                 2013-11
                                            
                                             0.000
                                             40.300
                                        
                                    
                                     
                                         Aircraft Launch, Recovery & Support
                                         WR
                                         NAWC Lakehurst
                                         NJ
                                         
                                             44.704
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             44.704
                                        
                                    
                                     
                                         Aircraft Launch, Recovery & Support
                                         C
                                         CPAF
                                         HIINC
                                         VA
                                         
                                             3.126
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.126
                                        
                                    
                                     
                                         Aircraft Launch, Recovery & Support
                                         C
                                         CPAF
                                         General Atomics (SDD) - Award Fee
                                         CA
                                         
                                             14.253
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             14.253
                                             14.253
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Aircraft Launch, Recovery & Support
                                         WR
                                         NAWC Lakehurst
                                         NJ
                                         
                                             72.346
                                             
                                                 10.297
                                                 2011-12
                                            
                                             
                                                 15.700
                                                 2012-12
                                            
                                             
                                                 5.800
                                            
                                             
                                                 5.800
                                                 2013-12
                                            
                                             0.000
                                             104.143
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Defense Acquisition Workforce
                                         Various
                                         Not Specified
                                         Not Specified
                                         
                                             0.299
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.299
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2014PB_0603512N_4004_FILE1.JPG
                        
                    
                     
                         
                             
                                 Proj 4004
                                 
                                     
                                         CVN 79 DAB PR
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         CVN 80 DAB PR
                                         
                                             
                                                 4
                                                 2017
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Milestone C
                                         
                                             
                                                 4
                                                 2018
                                            
                                             
                                                 4
                                                 2018
                                            
                                        
                                    
                                     
                                         Propulsion Plant
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         EMALS SDD Complete
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         AAG TRR 2 (IT)
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Integrated Tests 1 (IT-1)
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Integrated Tests 2 (IT-2)
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 3
                                                 2016
                                            
                                        
                                    
                                     
                                         Integrated Tests 3 (IT-3)
                                         
                                             
                                                 3
                                                 2016
                                            
                                             
                                                 2
                                                 2017
                                            
                                        
                                    
                                     
                                         Integrated Tests 4 (IT-4)
                                         
                                             
                                                 2
                                                 2017
                                            
                                             
                                                 4
                                                 2018
                                            
                                        
                                    
                                     
                                         Initial Operational Test & Evaluation - Phase 1 (OT-C1)
                                         
                                             
                                                 1
                                                 2017
                                            
                                             
                                                 3
                                                 2018
                                            
                                        
                                    
                                     
                                         Initial Operational Test & Evaluation - Phase 2 (OT-C2)
                                         
                                             
                                                 4
                                                 2017
                                            
                                             
                                                 4
                                                 2018
                                            
                                        
                                    
                                     
                                         Initial Operational Test & Evaluation - Phase 3 (OT-C3)
                                         
                                             
                                                 3
                                                 2018
                                            
                                             
                                                 4
                                                 2018
                                            
                                        
                                    
                                     
                                         CVN 78 Ship Launch
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         CVN 78 Ship Delivery
                                         
                                             
                                                 4
                                                 2015
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         CVN 78 Ship Initial Operational Capability (IOC)
                                         
                                             
                                                 2
                                                 2017
                                            
                                             
                                                 2
                                                 2017
                                            
                                        
                                    
                                     
                                         CVN 79 Construction Contract Award
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         CVN 80 GFE LLTM Contract Award
                                         
                                             
                                                 1
                                                 2016
                                            
                                             
                                                 1
                                                 2016
                                            
                                        
                                    
                                     
                                         CVN 80 Construction Contract Award
                                         
                                             
                                                 1
                                                 2018
                                            
                                             
                                                 1
                                                 2018
                                            
                                        
                                    
                                     
                                         CVN 79 SCN Full Funding
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 4
                                                 2018
                                            
                                        
                                    
                                     
                                         CVN 80 SCN Full Funding
                                         
                                             
                                                 1
                                                 2018
                                            
                                             
                                                 4
                                                 2018
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     4005
                     In-Service Carrier Systems Development
                     0
                     
                         15.833
                         1.686
                         1.737
                         4.715
                         4.715
                         4.795
                         2.817
                         1.863
                         1.887
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         A portion of this effort in FY 2014 ($3.0 million) is classified.  Details are available at a higher classification level.
                         The In-Service Carrier Systems Demonstration and Validation program exploits available technologies to deliver an affordable, robust, operator-friendly automation control environment for Navy Aircraft Carrier shipboard equipment. The program provides the system architecture, requirements/specification development, technology selection, software development (including software baseline), as well as land-based and shipboard testing of new technologies to improve shipboard operations and to reduce workload, manpower requirements, and Total Ownership Costs. Initial technologies include the Ship Control System Governor Software Development, Tank Preservation, Uninterruptible Power Supply (UPS) Replacements, Advanced Damage Control System (ADCS), Weapons Elevator Control Accumulator Replacement, and the Integrated Condition Assessment System. Demonstration technologies include Advanced Damage Control System (ADCS) software improvements, A/C Plant Model, Input/Output Controller (IOC) Replacement, Fleet Wireless Personal digital Assistant (PDA), Weapons Elevator Laser Positioning System, Legacy Steering Interface upgrades, CVN Integrated Topside Design (ITD) location option evaluation tools, Antenna to Antenna coupling analysis tools.  Wireless systems, smart sensors, lighting systems, knowledge-based systems, automated casualty control, automated technology for workload reduction, linked smart devices, common software tools for interoperability, and self-healing network are technologies being considered for future applications including the following: Integrated Bridge control Data Logger, C4I Network Performance Modeling and Analysis, NCDS Packet Filtering Device, Network Data Logger Device, Portable Communication System (PCS) proof of concept, Ship Control System (SCS) Onboard trainer, Universal Portable Command and Control Unit (PCCU). Additionally there is a classified project starting in FY14.
                         
                             
                                 In-Service Carrier Systems Development
                                 
                                     
                                         1.686
                                         0
                                         
						Continued support to technologies with modifications, upgrades and development of systems and software support of In-Service aircraft carrier modernization initiatives. 
					
                                    
                                
                                 
                                     
                                         1.737
                                         0
                                         
						Continue support to technologies with modifications, upgrades and development of systems and software support of In-Service aircraft carrier modernization initiatives. 
					
                                    
                                     
                                         1.715
                                         0
                                    
                                     
                                         1.715
                                         0
                                         
					Continue support to technologies with modifications, upgrades and development of systems and software support of In-Service aircraft carrier modernization initiatives. 
				
                                    
                                
                            
                             
                                 Classified Effort
                                 
                                     
                                         3.000
                                         0
                                    
                                     
                                         3.000
                                         0
                                         
					
					N/A
					
				
                                    
                                
                            
                        
                         Investigate, demonstrate, and implement available technologies to deliver a robust, operator-friendly automation control environment for Navy Aircraft Carrier shipboard equipment to reduce workload, manpower requirements, and Total Ownership Costs (TOC).
                         Successfully complete Ship Control System Governor Software Development, AC Plant Model Capacity Optimization, Uninterruptible Power Supply (UPS) Replacements, Advanced Damage Control System (ADCS) Software Improvements,  Automatic Fire Sensing and Suppression System/Flooding and Casualty Control Software (AFSSS/FCCS) Software Development Test, Input/Output Controller (IOC) replacement demonstration, Tank Preservation models, Weapons Elevator Laser Positioning demonstration, Legacy Steering Interface Upgrades, CVN Integrated Topside Design (ITD) location option evaluation tool development, Antenna to Antenna coupling analysis tool development, Universal Portable Command and Control Unit (PCCU) development, Ship Control System (SCS) Trainer, Integrated Bridge Control Data Logger, Weapons Elevator Control Accumulator Replacement, and C4I Network Performance Requirements Modeling and Analysis.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Ship Integration
                                         WR
                                         NAVSEA
                                         Phil
                                         
                                             1.112
                                             
                                                 0.115
                                                 2011-11
                                            
                                             
                                                 0.187
                                                 2012-11
                                            
                                             
                                                 0.245
                                            
                                             
                                                 0.245
                                                 2013-11
                                            
                                             0.000
                                             1.659
                                        
                                    
                                     
                                         Ship Integration
                                         WR
                                         NAVSEA
                                         Dahlgren
                                         
                                             0.060
                                             
                                                 0.090
                                                 2011-11
                                            
                                             
                                                 0.031
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.181
                                        
                                    
                                     
                                         Classified effort
                                         WR
                                         Classified
                                         Classified
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 1.500
                                            
                                             
                                                 1.500
                                                 2013-11
                                            
                                             0.000
                                             1.500
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Software Development
                                         WR
                                         NAVSEA
                                         Phil
                                         
                                             6.616
                                             
                                                 0.240
                                                 2011-11
                                            
                                             
                                                 0.341
                                                 2012-11
                                            
                                             
                                                 0.413
                                            
                                             
                                                 0.413
                                                 2013-11
                                            
                                             0.000
                                             7.610
                                        
                                    
                                     
                                         Program Management Support
                                         WR
                                         NAVSEA
                                         Phil
                                         
                                             2.218
                                             
                                                 0.188
                                                 2011-11
                                            
                                             
                                                 0.221
                                                 2012-11
                                            
                                             
                                                 0.225
                                            
                                             
                                                 0.225
                                                 2013-11
                                            
                                             0.000
                                             2.852
                                        
                                    
                                     
                                         Training Development
                                         WR
                                         NAVSEA
                                         Phil
                                         
                                             0.652
                                             
                                                 0.093
                                                 2011-11
                                            
                                             
                                                 0.166
                                                 2012-11
                                            
                                             
                                                 0.174
                                            
                                             
                                                 0.174
                                                 2013-11
                                            
                                             0.000
                                             1.085
                                        
                                    
                                     
                                         Integrated Logistics Support
                                         WR
                                         NAVSEA
                                         Phil
                                         
                                             1.160
                                             
                                                 0.068
                                                 2011-11
                                            
                                             
                                                 0.102
                                                 2012-11
                                            
                                             
                                                 0.109
                                            
                                             
                                                 0.109
                                                 2013-11
                                            
                                             0.000
                                             1.439
                                        
                                    
                                     
                                         Software Development
                                         WR
                                         NAVSEA
                                         Dahlgren
                                         
                                             0.115
                                             
                                                 0.140
                                                 2011-11
                                            
                                             
                                                 0.068
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.323
                                        
                                    
                                     
                                         Program Management Support
                                         WR
                                         NAVSEA
                                         Dahlgren
                                         
                                             0.150
                                             
                                                 0.120
                                                 2011-11
                                            
                                             
                                                 0.047
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.317
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Developmental Test & Evaluation
                                         WR
                                         SPAWAR
                                         Atlantic
                                         
                                             0.000
                                             
                                                 0.214
                                                 2011-12
                                            
                                             
                                                 0.200
                                                 2012-11
                                            
                                             
                                                 0.061
                                            
                                             
                                                 0.061
                                                 2013-11
                                            
                                             0.000
                                             0.475
                                        
                                    
                                     
                                         Classified effort
                                         WR
                                         Classified
                                         Classified
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 1.500
                                            
                                             
                                                 1.500
                                                 2013-11
                                            
                                             0.000
                                             1.500
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         WR
                                         NAVSEA
                                         Phil
                                         
                                             3.692
                                             
                                                 0.268
                                                 2011-11
                                            
                                             
                                                 0.343
                                                 2012-11
                                            
                                             
                                                 0.488
                                            
                                             
                                                 0.488
                                                 2013-11
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         WR
                                         NAVSEA
                                         Dahlgren
                                         
                                             0.050
                                             
                                                 0.150
                                                 2011-11
                                            
                                             
                                                 0.031
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.231
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         DAWF
                                         Various
                                         Various
                                         Various
                                         
                                             0.008
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.008
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 Proj 4005
                                 
                                     
                                         IOC Replacement: IOC Replacement
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Tank Preservation: Tank Preservation
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         UPS Replacements: UPS Replacements
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Legacy Steering Interface Upgrade: Legacy Steering Interface Upgrade
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         CVN Integrated Topside Design location option evaluation tool: CVN Integrated Topside Design location option evaluation tool
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Antenna to Antenna coupling analysis tool: Antenna to Antenna coupling analysis tool
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Integrated Bridge Control Data Logger: Integrated Bridge Control Data Logger
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Weapons Elevator control accumulator replacement: Weapons Elevator control accumulator replacement
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         C4I Networks performance requirements modeling and analysis: C4I Networks performance requirements modeling and analysis
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         NCDS Packet Filtering Device: NCDS Packet Filtering Device
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 3
                                                 2015
                                            
                                        
                                    
                                     
                                         Network Data Logger Device: Network Data Logger Device
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 3
                                                 2015
                                            
                                        
                                    
                                     
                                         PCS proof of concept: PCS proof of concept
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Universal PCCU: Universal PCCU
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         SCS Onboard trainer: SCS Onboard trainer
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Integrated Condition Assessment System SE Improvements: Integrated Condition Assessment System SE Improvements
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 2
                                                 2017
                                            
                                        
                                    
                                     
                                         Classified Item: Classified Item
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Chlorinator/Dechlorinator Reliability Improvements: Chlorinator/Dechlorinator Reliability Improvements
                                         
                                             
                                                 1
                                                 2016
                                            
                                             
                                                 2
                                                 2018
                                            
                                        
                                    
                                     
                                         Portable Navigation/Ship Control Data Analyzer: Portable Navigation/Ship Control Data Analyzer
                                         
                                             
                                                 2
                                                 2016
                                            
                                             
                                                 4
                                                 2018
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